

Williamsport Area Transportation Study Metropolitan Planning Organization

Prepared by the Lycoming County Department of Planning and Community Development and River Valley Transit, Adopted by the WATS Coordinating Committee on November 18, 2019

Williamsport Area Transportation Study MPO and River Valley Transit

## **Contents**

UPWP DEVELOPMENT SCHEDULE	3
INTRODUCTION	2
Purpose	4
Williamsport Area Transportation Study Organization	2
Committee Structure	5
WATS staff and contacts	<i>E</i>
Williamsport Area Transportation Study Responsibilities	7
Plan/Activity Milestones	7
Unified Planning Work Program (UPWP)	7
Long Range Transportation Plan (LRTP)	8
Transportation Improvement Program (TIP) and Clean Air Act Amendments	9
Environmental Justice Analysis of Benefits and Burdens	<u>c</u>
Public Participation Plan (PPP)	10
Coordinated Public Transit-Human Services Transportation PlanPlan	10
Local Technical Assistance Program (LTAP) Annual Report	11
Annual List of Federally Obligated Projects	11
Williamsport Area Transportation Study Planning Priorities	11
Federal Planning Factors	11
Pennsylvania Department of Transportation Planning Goals	12
Local Planning Priorities	12
WATS 2018-2038 Long Range Transportation Plan focus areas	13
ACTIONS AND PROCEDURES, FY 2020-2022	14
Work categories and tasks to be performed under this work program	14
Matrix of Work Program Tasks and Related Planning Priorities	15
WATS FY 2020-2021 Budget	17
WATS FY 2021-2022 Budget	18
Federal Highway Administration Base Allocation Tasks - Lead agency is Lycoming County Planning and Community Development (PCD)	19
Category 1: Coordination and Economic Development	19
Category 2: Transportation Infrastructure	22
Category 3: Long Range Planning	25
Category 4: Program Management	31

Category 5: Supplemental Tasks	33
Transit Tasks - Lead Agency is River Valley Transit (RVT)	37
Category 1: Coordination and Economic Development	37
Category 2: Transportation Infrastructure	39
Category 3: Long Range Planning	40
Category 4: Program Management	43
Appendices	44
APPENDIX A: WATS Bylaws	45
APPENDIX B: List of Acronyms	49
APPENDIX C: Resources used to develop planning priorities	52
APPENDIX D: Combined PCD/RVT Budget Tables	53

Williamsport Area Transportation Study MPO and River Valley Transit

## **UPWP DEVELOPMENT SCHEDULE**

June 24, 2019	Coordination Meeting with WATS staff, PennDOT and FHWA
July 24, 2019	Coordination Meeting with WATS staff, PennDOT and FHWA
August 5, 2019	First review with WATS Technical Committee
August 26, 2019	First review with WATS Coordinating Committee
August 26, 2019	First Draft Completed
August 26, 2019 – October 11, 2019	Public Comment Period
August 26, 2019 – October 11, 2019	FHWA Comment Period
November 4, 2019	Final Draft presented to WATS Technical Committee
November 18, 2019	Final draft presented to WATS Coordinating Committee for adoption

Williamsport Area Transportation Study MPO and River Valley Transit

## **INTRODUCTION**

### Purpose

The Unified Planning Work Program (UPWP) describes the transportation-related work activities that the Lycoming County Department of Planning and Community Development (PCD) and River Valley Transit (RVT) (with the aid of planning consultants, as necessary) will perform within Lycoming County in State Fiscal Years 2020-2022. PCD and RVT staff jointly developed this work program. Within Lycoming County, Pennsylvania, the transportation planning process is conducted through the Williamsport Area Transportation Study (WATS). WATS was established in 1968. The purpose of this document is to describe the transportation planning and programming activities for the period of July 1, 2020 through June 30, 2022 in Lycoming County, and to comply with federal law and regulations.

On October 28, 1993, the <u>U.S. Department of Transportation</u>, under joint sponsorship of the <u>Federal Highway Administration</u> (FHWA) and the <u>Federal Transit Administration</u> (FTA), released updated regulations covering the urban transportation planning and programming process. These regulations specified that:

- 1. Metropolitan Planning Organizations, MPO(s) in cooperation with the State and operators of publicly owned transit shall develop unified planning work programs (UPWPs) that meet the requirements of 23 CFR Part 420, Subpart A and;
- 2. Discuss the planning priorities facing the metropolitan planning area and describe all metropolitan transportation and transportation air quality planning activities (including the corridor and subarea studies discussed in 450.318 of this part) anticipated within the area during the next one or two year period, regardless of funding sources or agencies conducting activities, in sufficient detail to indicate who will perform the work, the schedule for completing it and the products that will be produced;
- 3. Document planning activities to be performed with funds provided under Title 23, U.S.C., and the Federal Transit Act. (Federal Register, Vol. 58, no. 207, p.58040).

In Pennsylvania, UPWPs are developed as 2-year programs. However, this document is dynamic and may be modified to respond to any emerging priority issue or special need vital to the orderly growth and development of Lycoming County.

The structure of this document will first outline the Williamsport Area Transportation Study Metropolitan Planning Study as an organization, then it will cover the major responsibilities of the MPO, after that it will list the planning priorities of Lycoming County from federal, state, and local guidance, and finally this document will give a detailed description of the work activities and budget for the 2020-2022 work program. All work activities will be organized into "tasks" with individual budget amounts and these tasks will be grouped into general thematic categories.

## Williamsport Area Transportation Study Organization

A Metropolitan Planning Organization (MPO) is a planning body composed of elected and appointed officials representing local, state and federal governments or other agencies having an interest or responsibility in the local transportation system. The MPO is responsible for creating a Long Range Transportation Plan (LRTP), a Transportation Improvement Program (TIP), and a Unified Planning Work Program (UPWP). An MPO can be a regional, multicounty organization or a single county. The Williamsport Area Transportation Study (WATS) is the single county MPO covering Lycoming County.

Williamsport Area Transportation Study MPO and River Valley Transit

The role of the WATS MPO is to develop transportation policies, programs and projects which move people and goods in a safe, efficient manner, promote economic development, protect the environment, and preserve Lycoming County's outstanding quality of life amenities. The Lycoming County PCD staff assumes lead responsibility for undertaking FHWA funded planning tasks while RVT is responsible for undertaking the FTA transit planning tasks contained in this work program. WATS public meetings are now held at least quarterly throughout the year. All WATS Technical and Coordinating Committee meetings are publicly advertised in compliance with the PA Open Meetings Law and WATS Public Participation Plan.

#### Committee Structure

The WATS Coordinating Committee is the policy-making body of the MPO. The Coordinating Committee consists of 11 voting representatives as follows:

- PennDOT District 3-0 Executive, Chairman.
- PennDOT Deputy Secretary for Planning
- Lycoming County Commissioner
- Lycoming County Commissioner
- Mayor of Williamsport
- Williamsport City Council Member
- River Valley Transit General Manager
- SEDA-COG Joint Rail Authority Executive Director
- Williamsport Regional Airport Executive Director
- Lycoming County Association of Township Officials Representative
- Lycoming-Sullivan Boroughs Association Representative

#### Non-voting members consist of:

- Federal Highway Administration
- Federal Transit Administration
- US Department of Housing and Urban Development
- PA Department of Community and Economic Development

The WATS Technical Committee reviews all relevant transportation issues, programs and projects in Lycoming County and formulates recommendations to the Coordinating Committee. The Technical Committee consists of seven voting members as follows:

- PennDOT Program Center Representative, Chairperson
- PennDOT Engineering District 3-0 Representative
- Lycoming County Planning and Community Development Director
- Lycoming County Planning Commission Member
- River Valley Transit General Manager
- City of Williamsport Engineer
- Williamsport Regional Airport Director

#### Non-voting members consist of:

- Federal Highway Administration
- Federal Transit Administration
- PA Department of Community and Economic Development
- Susquehanna Transit Co.

Additionally, WATS has advisory committees for transit planning and bicycle/pedestrian planning.

Williamsport Area Transportation Study MPO and River Valley Transit

#### WATS staff and contacts

Administrative duties of the WATS MPO are conducted by the Lycoming County Planning and Community Development Department. The primary staff contact for the Department on WATS MPO administrative matters shall be the Lycoming County Transportation Supervisor who will act as WATS Secretary. The Lycoming County Planning and Community Development Department shall be responsible for the following primary WATS MPO administrative duties:

- Develop and conduct all transportation planning work tasks contained in the WATS MPO approved Unified Planning Work Program contract that is executed between the County of Lycoming and PennDOT. The County of Lycoming may subcontract with the City of Williamsport to perform the Federal Transit Administration funded UPWP transit planning work tasks undertaken by River Valley Transit.
- Schedule, publicly advertise and convene all WATS MPO public meetings, as needed, in accordance with the PA Open Records Law and WATS MPO approved Public Participation Plan. All official business of the WATS MPO will take place at publicly advertised meetings to ensure opportunity for public comment. Prepare and distribute meeting agendas and related materials for review by WATS MPO members no later than 5 calendar days prior to the public meeting. Prepare meeting minutes for distribution to WATS MPO members for review no later than 15 calendar days following the public meeting. WATS MPO will generally convene public meetings on a quarterly basis (once every three months) at the Lycoming County Commissioners Board Room, Lycoming County Executive Plaza, 330 Pine Street, Williamsport, PA 17701. Exceptions as to meeting dates, times and locations may be considered in order to provide timely response to actions related to WATS MPO duties and responsibilities.
- Ensure that all WATS MPO adopted plans, programs and policies are implemented.

Lycoming County Department of Planning and Community Development Contacts

Mr. John Lavelle, AICP, Transportation Supervisor & WATS MPO Secretary

Telephone: (570) 320-2138
Email: jlavelle@lyco.org

Mr. Scott R. Williams, Transportation Planner
Telephone: (570) 320-2141
Email: swilliams@lyco.org

Mr. Salvatore Vitko, Transportation Planner
Telephone: (570) 320-2140

Email: <u>svitko@lyco.org</u>
Mr. Mark Murawski, Assistant Transportation Planner

Telephone: (570) 320-8117

Email: <a href="mmurawski@lyco.org">mmurawski@lyco.org</a>

WATS information is accessible on the Lycoming County website: www.lyco.org

The mailing address for the Lycoming County Department of Planning & Community Development:

48 W 3<sup>rd</sup> St

Williamsport, PA 17701

Williamsport Area Transportation Study MPO and River Valley Transit

## Williamsport Area Transportation Study Responsibilities

As an MPO, WATS has a well-defined set of required core responsibilities, products, and activities. Below is a table of the major required products and deliverables of the WATS MPO with the adoption and completion dates of the current effective version and the next update. Following this table are brief descriptions of each product and the update cycle for each.

## Plan/Activity Milestones

The below table reflects the milestone dates for major planning documents/requirements/core activities that are addressed by the WATS MPO. The currency of these items is based on the date of *adoption* of this work program (November 18, 2019) not the date it becomes effective (July 1, 2020).

Product	Update	Current	Ne	ext
	Cycle	Adoption/Completion	Required Adoption	Targeted Completion
Unified Planning Work Program (UPWP)	2 Years	November 18, 2019	January 31, 2022	August, 2021
Long Range Transportation Plan (LRTP)	5 Years	December 17, 2018	December 31, 2023	December, 2023
Transportation Improvement Program (TIP)	2 Years	June 18, 2018	June 30, 2020	April, 2020
Environmental Justice Analysis of Benefits and Burdens	As needed	December 17,2018	As needed	January, 2020
Public Participation Plan (PPP)	As Needed	July 18, 2016	As needed	January, 2020
Title VI Policy & Procedures	As Needed	July 18, 2016	As needed	January, 2020
Limited English Proficiency (LEP) Plan	As Needed	July 18, 2016	As needed	January, 2020
Coordinated Public Transit Plan	As Needed	November 18, 2019	As needed	As needed
Local Technical Assistance Program (LTAP) Annual Report	Annual	July 31, 2019	July 31, 2020	July 31, 2020
Annual List of Federally Obligated Projects	Annual	December 17, 2018	December 31, 2019	November, 2019

## Unified Planning Work Program (UPWP)

As previously stated, the Unified Planning Work Program (UPWP) describes the transportation-related work activities that the Lycoming County <u>Department of Planning and Community Development (PCD)</u> and <u>River Valley Transit (RVT)</u> (with the aid of planning consultants, as necessary) perform within Lycoming County. These activities are tailored to produce the required deliverables listed above and also

Williamsport Area Transportation Study MPO and River Valley Transit

to address the federal, state, and local planning priorities (discussed in the <u>next section</u> of this Work Program).

Examples of work activities performed under previous Work Program

#### Summary of WATS Priority Planning Activities in FY 2018-2019

- Finalized and adopted 2018-2038 WATS Long Range Transportation Plan Update
- Worked with SEDA-COG MPO to jointly develop and adopt Updated Coordinated Human Services Transit Plan
- Continued Participation in PennDOT Connects collaboration activities for initiating new projects and programs

#### Summary of WATS Priority Planning Activities in FY 2019-2020

- Updated WATS Public Participation Plan
- Developed and Adopted FFY 2021-2024 WATS Transportation Improvement Program
- Continued participation in PennDOT Connects collaboration activities for initiating new projects and programs
- Continued monitoring and reporting performance measures on WATS LRTP

## Examples of work activities to be performed under this Work Program

## Summary of WATS Priority Planning Activities in FY 2020-2021

- Continue monitoring and reporting performance measures on WATS LRTP
- Modify and amend the 2021-2024 TIP as needed
- Participate in PennDOT Connects outreach and implement the Core Elements of Environmental Justice guidance for 2021-2024 WATS TIP projects as necessary
- Continued Participation in PennDOT Connects collaboration activities for initiating new projects and programs
- Complete annual LTAP and Federal Obligated Projects reports

#### Summary of WATS Priority Planning Activities in FY 2021-2022

- Complete Special Study On Central Susquehanna Valley Transportation (CSVT) Project Impacts On Land Use And Transportation
- Modify and amend the 2021-2024 TIP as needed
- Develop and Adopt 2023-2026 WATS Transportation Improvement Program
- Continued participation in PennDOT Connects collaboration activities for initiating new projects and programs
- Continue monitoring and reporting performance measures on WATS LRTP
- Complete annual LTAP and Federal Obligated Projects reports
- Initiate data analysis and plan review for 2023 LRTP update

#### Long Range Transportation Plan (LRTP)

The Williamsport MPO adopted a major update to the <u>WATS Long Range Transportation Plan</u> on December 17, 2018 in fulfillment of federal requirements. The MPO recognizes the strong relationship of transportation planning to land use planning, environmental planning, economic planning and overall

Williamsport Area Transportation Study MPO and River Valley Transit

comprehensive planning and has begun to address new federal transportation performance measures. In general terms, the Long Range Plan delineates how the available and projected transportation funds will be spent in Lycoming County over a 20 year period. A staged transportation project listing is included along with estimated costs, funding sources and timeframes to undertake each project phase. The plan is fiscally constrained in that project costs do not exceed present and future funding levels reasonably expected to be received during the plan's timeframe. The plan addresses federal requirements to adjust project cost estimates to reflect the Year of Expenditure inflation factors in accordance with PennDOT issued guidance. The Long Range Plan also outlines the MPOs "vision" of the future transportation system; describes all existing modes of transportation such as highways, bridges, public transit, air service, rail service and bicycle and pedestrian facilities; addresses federal planning factors, and provides public policy statements by transportation mode. A well-established local public involvement process is in place to ensure sufficient opportunities for public input early and often during plan development. The plan also includes a full treatment of how WATS will study and address environmental justice concerns within the transportation planning and programming process. The next plan update is scheduled by the Williamsport MPO for adoption by December 31, 2023 and plan development will begin in 2022.

#### Transportation Improvement Program (TIP) and Clean Air Act Amendments

The WATS Transportation Improvement Program, (TIP) is a document identifying all highway, bridge and public transit projects containing Federal, State and local funds being programmed within Lycoming County during the next four Federal Fiscal Years. These types of projects cannot proceed until they are included on the TIP. The TIP is developed cooperatively between PennDOT, the Lycoming County PCD and RVT for review and approval by the WATS MPO every two years. Again, an extensive MPO public involvement process is employed during development of the TIP. Projects are identified from the WATS Long Range Plan consistent with financial guidance provided by PennDOT, as the TIP must also be fiscally constrained. Upon approval by the WATS MPO, the TIP is forwarded to PennDOT and FHWA / FTA for final approval. Modifications or formal amendments to the TIP can be considered by the MPO at any time. The MPO has adopted TIP Administrative Procedures to process TIP modifications and formal amendments. Since Lycoming County is designated as an air quality attainment area currently meeting the Clean Air Act standards, the WATS Long Range Plan and WATS TIP are not subject to an air quality conformity analysis.

#### Environmental Justice Analysis of Benefits and Burdens

Presidential Executive Order 12898 states that "each Federal agency shall make achieving environmental justice part of its mission by identifying and addressing, as appropriate, disproportionately high and adverse human health or environmental effects of its programs, policies, and activities on minority populations and low-income populations." Within the transportation field, environmental justice is guided by three core principles:

- To avoid, minimize, or mitigate disproportionately high and adverse human health and environmental effects, including social and economic effects, on minority populations and low-income populations.
- To ensure the full and fair participation by all potentially affected communities in the transportation decision-making process.
- To prevent the denial of, reduction in, or significant delay in the receipt of benefits by minority or low-income populations.

Williamsport Area Transportation Study MPO and River Valley Transit

Because WATS MPO utilizes federal funds to plan and implement transportation projects the MPO is responsible for undertaking analysis of federally funded projects listed within the LRTP and TIP. In accordance with FHWA/FTA guidance, this process will be "comprehensive and continuous" and include the following "Core Elements":

- 1. Identify minority populations and low-income populations
- 2. Assess conditions and identify needs
- 3. Evaluate benefits and burdens
- 4. Identify and address disproportionate and adverse impacts and inform future planning efforts The outcome of this analysis will also be used to inform the Public Participation process in the WATS MPO. The WATS MPO will also conduct a concurrent, broader "transportation system equity analysis" to identify any disproportionate and adverse impacts to other disadvantaged populations within Lycoming County.

#### Public Participation Plan (PPP)

Public involvement is essential to good planning. Without meaningful public participation, there is a risk of making poor decisions, or decisions that have unintended negative consequences. The fundamental objective of public involvement programs is to make certain that issues of everyone with an interest in transportation decisions are identified and addressed in the development of policies, programs and projects being proposed in Lycoming County. Federal law, (SAFETEA-LU and MAP-21 and FAST Act) require that "the MPO shall develop and use a documented participation plan that defines the process for providing citizens, affected public agencies, representatives of public transportation employees, freight shippers, providers of freight transportation services, private providers of transportation, representatives of users of public transportation, representatives of users of pedestrian walkways and bicycle transportation facilities, representatives of the disabled, and other interested parties with reasonable opportunities to be involved in the metropolitan transportation planning process." WATS has a Public Participation Plan first adopted on December 19, 2013 and amended July 18, 2016. A new plan will be developed and adopted prior to development of the 2021-2024 TIP and before this Work Program is in effect. This updated PPP will include a Title VI Plan with a full explanation of WATS Title IV policies and procedures (this is also included in the WATS Long Range Transportation Plan) and a Limited English Proficiency Plan. This plan will also be informed by the conclusions of the aforementioned Environmental Justice Analysis.

#### Coordinated Public Transit-Human Services Transportation Plan

Federal transit law requires that projects selected for funding under the Enhanced Mobility for Individuals and Individuals with Disabilities (Section 5310) Program be "included in a locally developed, coordinated public transit-human services transportation plan," and that the plan be "developed and approved through a process that included participation by seniors, individuals with disabilities, representatives of public, private, and nonprofit transportation and human services providers and other members of the public" utilizing transportation services. These coordinated plans identify the transportation needs of individuals with disabilities, older adults, and people with low incomes, provide strategies for meeting these needs, and prioritize transportation services for funding and implementation. On November 18 2019, the Williamsport MPO adopted an update to the joint Coordinated Public Transit-Human Services Transportation Plan.

Williamsport Area Transportation Study MPO and River Valley Transit

## Local Technical Assistance Program (LTAP) Annual Report

Williamsport Area Transportation Study MPO has partnered with PennDOT since 2005 to assist in delivery of the LTAP program. The contracting mechanism for MPO involvement is by inclusion of <u>a task</u> in the WATS Unified Planning Work Program. As a part of the delivery of the LTAP program, WATS MPO produces an annual report of LTAP activity in the prior year.

### Annual List of Federally Obligated Projects

As a requirement of the Fixing America's Surface Transportation (FAST Act) legislation, MPOs are required to prepare an annual report that lists and summarizes all projects for which funding has been obligated during the prior Federal Fiscal Year (ending September 30). This report must be completed by December 31. The Federal Highways Administration (FHWA) defines "obligated" as "the Federal government's promise to pay a State for the Federal share of a project's eligible cost." Funding can also be "de-obligated" in response to lower than expected costs, project cancellation, or other factors, and these released funds are frequently redirected to other projects.

## Williamsport Area Transportation Study Planning Priorities

This work program has been specifically tailored to direct the work activities of WATS staff to meet the planning priorities of Lycoming County. These priorities come from a variety of sources. The federal government has developed a list of planning factors to guide transportation planning efforts. PennDOT has a statewide long range transportation plan with a set of statewide planning goals. Comprehensive and long range transportation planning efforts have also collected the local needs and emphasis areas. All of these priorities from different geographic scales and sources have been incorporated into the development of this work program.

#### Federal Planning Factors

Federal transportation legislation defines ten specific planning factors to be considered when an MPO develops transportation plans and program. The planning factors are found in the federal Fixing America's Surface Transportation (FAST) Act (Public Law No. 114-94), and federal metropolitan planning regulations promulgated from the FAST Act. WATS MPO has integrated these planning factors into the current adopted Long Range Transportation Plan and will continue incorporating the ten federal planning factors into the works tasks and resulting products provided for in this UPWP. The ten planning factors are:

- 1. Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, and efficiency
- 2. Increase the safety of the transportation system for motorized and non-motorized users
- 3. Increase the security of the transportation system for motorized and non-motorized users
- 4. Increase the accessibility and mobility for people and for freight
- 5. Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned growth and economic development patterns
- 6. Enhance the integration and connectivity across and between modes for people and freight
- 7. Promote efficient system management and operation

Williamsport Area Transportation Study MPO and River Valley Transit

- 8. Emphasize the preservation of the existing transportation system
- 9. Improve the resiliency and reliability of the transportation system and reduce or mitigate stormwater impacts of surface transportation; and
- 10. Enhance travel and tourism.

#### Pennsylvania Department of Transportation Planning Goals

In August of 2016, PennDOT adopted its current statewide long range transportation plan and comprehensive freight movement plan entitled <u>PA On Track</u>. This document presents a clear vision and strategic direction for transportation planning across Pennsylvania. It has also greatly informed the structure and direction of the WATS 2018-2038 Long Range Transportation Plan. The vision of PA On Track is to "deliver a quality transportation system to support the economy and lifestyles of current and future Pennsylvanians." This balanced emphasis on quality of life, economic development, and sustainability for future generations harmonizes with the outcomes of Lycoming County comprehensive planning efforts.

PA On Track identifies four general goal areas based on current economic and demographic trends. These goals provide direction to future transportation system investments. The four goals identified are:

- 1. System preservation by using increasingly good data about the transportation systems in Pennsylvania to develop asset management strategies to maintain the current transportation system at a high level of quality
- 2. Improvement of safety statewide for all modes and all users
- 3. To expand and improve personal and freight mobility
- 4. Emphasize stewardship by increasing efficiency and streamlining processes

For each of these goals, PennDOT has established specific objectives and performance measures to track progress and identified specific strategies to improve within these aspects of the Commonwealth's transportation system. The tasks outlined in this work program will support these goals.

#### **Local Planning Priorities**

#### County and Municipal Plans

Because WATS is a single county MPO and WATS staff members also function as Lycoming County planners, WATS long range planning and Lycoming County comprehensive planning are closely linked processes. The current Lycoming County Comprehensive Plan was adopted by the Lycoming County Board of Commissioners on August 24, 2006 in conformance with the Pennsylvania Municipalities Planning Code (MPC), Act 247 of 1968 as reenacted and amended. This plan serves as a policy document that provides guidance to the County and local municipalities in areas such as land use, transportation, housing, infrastructure, and community development. The plan projects future growth based on data and careful analysis and then proposes the best possible policies and implementation tools to accommodate expected growth while protecting the County's vast and precious resources. The planning process involved public participation from dozens of stakeholder organizations and the general public over several years.

Concurrent with the development of the overall Lycoming County Comprehensive Plan, the Lycoming County Planning Commission engaged in an extensive comprehensive planning process with 26 municipalities of the County's 52 municipalities to develop six separate Multi-Municipal Comprehensive Plans for the areas encompassing the designated future growth areas of Lycoming

Williamsport Area Transportation Study MPO and River Valley Transit

County. Plan development and review was conducted by Planning Advisory Teams (PATs) composed of local government elected officials, emergency services, school districts, community organizations, and others. Consistent with the Pennsylvania Municipal Planning Code, all of the Lycoming County comprehensive plans are subject to a review and validation process at 10-year intervals. The Lycoming County review process began in 2016 and was completed in 2018. While the currently effective plans have all been found to remain valid guidance documents, new implementation strategies have been developed within each multi-municipal planning area as well as in-depth reviews of land use and growth areas.

All currently adopted <u>Lycoming County Comprehensive Plans</u> contain a chapter devoted to transportation planning that connects transportation to other functional areas of planning such as land use, community infrastructure, and public safety. Each plan review document is arranged around a series of "Issues" with a corresponding list of strategies, projects, and initiatives to address the issue. After reviewing all of these currently prioritized issues across all six multi-municipal plans and the countywide comprehensive plan, three major common transportation needs emerge:

- 1. A need to better accommodate non-motorized modes of transportation. This can involve streetscape enhancements to improve walkability, the construction of multiuse urban trails, the consideration of Amish horse-drawn vehicles, or better planning for bicycles as transportation.
- 2. A need to address the maintenance needs of transportation infrastructure, in particular poor condition bridges, and ensure a resilient and robust transportation system. There is a specific recognition that poor condition bridges (especially locally-owned bridges) require a coordinated solution and also a more general need to design and build a transportation system that can withstand our frequent flooding events.
- 3. A need to better forecast how future economic development and future transportation infrastructure will influence and stimulate each other. This need manifested in several different ways. There is a wide recognition that any economic development (e.g. natural gas drilling) needs to have a concurrent emphasis on preparing for the effects of the development on congestion and physical condition of transportation infrastructure and to ensure that appropriate multimodal transportation capacity is available to accommodate freight and personal mobility. This includes expanding facilities at the Williamsport Regional Airport, ensuring that there are adequate areas of rail-served, developable industrial land, and provided adequate transit service to transport employees and customers. There is also concern about the trickle down effects that the Central Susquehanna Valley Transportation Project (CSVT) will have on traffic flows and on the development potential of both the US-15 and the I-180 corridors.

#### #### Other local transportation related studies and activities. ####

[A list of other transportation related studies and activities occurring in Lycoming County led by municipalities, PennDOT District 3-0, or other stakeholders. This list is being compiled during the public comment period (August 26,2019-October 11, 2019). Please submit items to be included to Scott R Williams, Transportation Planner, <a href="mailto:swilliams@lyco.org">swilliams@lyco.org</a>]

WATS 2018-2038 Long Range Transportation Plan focus areas

Analysis of economic and demographic trends along with the condition of the multimodal system inventory of Lycoming County was completed during the <u>most recent update to the WATS Long Range</u>

Williamsport Area Transportation Study MPO and River Valley Transit

<u>Transportation Plan</u>. The result of this analysis was a set of four main "focus areas" for future transportation planning and programming in Lycoming County:

- 1. Economic development in Lycoming County is dependent on both freight movement and the mobility of visitors to our arts, culture, and recreation resources. Therefore, **projects that maintain the ability to move freight or travel to Lycoming County should be a priority.**
- 2. Our multimodal transportation system is in excellent condition. There are no glaring deficiencies in highways, bridges, transit, rail, or air service. There are no needs for additional capacity. Therefore, maintenance and safety projects take precedence.
- 3. We need more multiuse trail connections between communities as well as improved access to existing facilities. We need more and improved bicycle and pedestrian facilities in Williamsport and the boroughs to better serve our population that will age in place, to appeal to young people, to assist low income populations, to support economically vibrant downtowns, and to promote the retention and attraction of population. Therefore, streetscape, walkability, and safety projects located in urbanized areas should be a priority.
- 4. As rural populations decrease, we need to consider options that decrease the infrastructure maintenance cost burden on rural municipalities while focusing investment on the infrastructure of the parts of the county where delivery of services is most efficient and cost effective. Therefore, projects that identify and remove costly functionally redundant infrastructure or improve infrastructure in already densely developed areas should be a priority.

## **ACTIONS AND PROCEDURES, FY 2020-2022**

## Work categories and tasks to be performed under this work program

A full description of the work activities and deliverables within the categories and tasks of this work program will follow in a later section. All categories and tasks of work to be performed are split between tasks to be completed by Lycoming County Department of Planning and Community Development and those to be completed by River Valley Transit. Since some tasks and categories have changed from the prior UPWP, it is worthwhile to provide an outline of the categories and tasks comprising the activities and deliverables of this work program along with the responsible agency:

#### Category 1: Coordination and Economic Development

<u>Task 1-A</u>: Transportation Partnerships for Economic Stimulus (*PCD*)

<u>Task 1-B</u>: Transit Privatization (Private Enterprise Planning) (*RVT*)

Task 1-C: Coordination (PCD)

Task 1-D: Marketing and Economic Development (RVT)

Task 1-E: Financial Capacity Planning (RVT)

Task 1-F: Project Needs Studies (PCD)

#### Category 2: Transportation Infrastructure

Task 2-A: Transit Programming (RVT)

Task 2-B: Highway Programming (*PCD*)

Task 2-C: Air Quality Monitoring (PCD)

Task 2-D: Public Transit Data (Short Term Planning) (RVT)

Task 2-E: HPMS Samples (PCD)

Category 3: Long Range Planning

Williamsport Area Transportation Study MPO and River Valley Transit

Task 3-A: Long Range Transportation Plan Update and Implementation (PCD)

Task 3-B: ADA Transit Planning (RVT)

Task 3-C: Transportation Development Plan Update (Long-Range Planning) (RVT)

Task 3-D: Highway Designations (PCD)

Category 4: Program Management

Task 4-A: Administration (*PCD*)

Task 4-B: Safety and Drug Control Planning (RVT)

Category 5: Supplemental Tasks

Task 5-A: Local Technical Assistance Program (LTAP) (PCD)

<u>Task 5-B</u>: Central Susquehanna Valley Transportation (CSVT) Land Use – Transportation

Impact Special Study (PCD)

## Matrix of Work Program Tasks and Related Planning Priorities

In order to demonstrate how the work activities of WATS and RVT will reflect the planning priorities identified in the previous section of this document, the following matrix was produced (please refer to list above for task code descriptions):

Dlamin	Work Program Tasks																			
Plannin	g Priorities	<u>1-A</u>	<u>1-B</u>	<u>1-C</u>	<u>1-D</u>	<u>1-E</u>	<u>1-F</u>	<u>2-A</u>	<u>2-B</u>	<u>2-C</u>	<u>2-D</u>	<u>2-E</u>	<u>3-A</u>	<u>3-B</u>	<u>3-C</u>	<u>3-D</u>	<u>4-A</u>	<u>4-B</u>	<u>5-A</u>	<u>5-B</u>
economic the metro area, espe enabling g competitiv		x	x	x	х		x	х	x		x	x	x		x		x		х	x
	Increase the safety of the transportation system for motorized and non- motorized users			х				х	х				х	х	х			х	х	
	Increase the security of the transportation system for motorized and non- motorized users			х				х	х				х		х			х	х	
Federal	Increase the accessibility and mobility for people and for freight	х	х	х				х	х		х		х	х	х	х				х
Planning Factors	Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned growth and economic development patterns	x		х					x	x	x		x		x				х	х
	Enhance the integration and connectivity across and between modes for people and freight	Х	Х	Х	X			Х	х		Х		Х	Х	х	Х				Х
	Promote efficient system management and operation		Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х

									,	Work F	rograi	n Task	s							
Plannin	g Priorities	<u>1-A</u>	<u>1-B</u>	<u>1-C</u>	<u>1-D</u>	<u>1-E</u>	<u>1-F</u>	<u>2-A</u>	<u>2-B</u>	<u>2-C</u>	<u>2-D</u>	<u>2-E</u>	<u>3-A</u>	<u>3-B</u>	<u>3-C</u>	<u>3-D</u>	<u>4-A</u>	<u>4-B</u>	<u>5-A</u>	<u>5-B</u>
	Emphasize the preservation of the existing transportation system			х		х		х	х		х		х		х	х			х	
	Improve the resiliency and reliability of the transportation system and reduce or mitigate stormwater impacts of surface transportation; and			х		х		x	x			х	х		x	х		х	х	x
	Enhance travel and tourism.	х	Х	Х	Х			Х	Х		Х		Х		х					Х
PennDOT Transportation	System preservation by using increasingly good data about the transportation systems in Pennsylvania to develop asset management strategies to maintain the current transportation system at a high level of quality						x	x	x		X	х	х		X	Х			х	x
Planning Goals	Improvement of safety statewide for all modes and all users			х				х	х				х	х	х			х	х	
	To expand and improve personal and freight mobility			х	Х			Х	х		х		х	Х	х	х			Х	Х
	Emphasize stewardship by increasing efficiency and streamlining processes	х	х	х		х	х	х	х		х		х		х		х	х	х	
	A need to better accommodate non- motorized modes of transportation			х									х	х	х				х	
Lycoming Transportation Planning Needs	A need to address the maintenance needs of transportation infrastructure, in particular structurally deficient bridges, and ensure a resilient and robust transportation system							x	x		x		x		х				х	
	A need to better forecast how future economic development and future transportation infrastructure will influence and stimulate each other	x	х	x	x	x	X	x			x		x		x	x	x			×
WATS LRTP	Projects that maintain the ability to move freight or travel to Lycoming County	х	х	х	х		х	х	х		х		х	х	х	х			х	х
Transportation Planning	Maintenance and safety projects			х			Х		Х				Х					х	х	
Emphasis Areas	Streetscape, walkability, and safety projects located in urbanized areas			х			x		x				x		х	х			х	

Williamsport Area Transportation Study MPO and River Valley Transit

n n		Work Program Tasks																	
Planning Priorities	<u>1-A</u>	<u>1-B</u>	<u>1-C</u>	<u>1-D</u>	<u>1-E</u>	<u>1-F</u>	<u>2-A</u>	<u>2-B</u>	<u>2-C</u>	<u>2-D</u>	<u>2-E</u>	<u>3-A</u>	<u>3-B</u>	<u>3-C</u>	<u>3-D</u>	<u>4-A</u>	<u>4-B</u>	<u>5-A</u>	<u>5-B</u>
Projects that identify and remove costly functionally redundant infrastructure or improve infrastructure in already densely developed areas			х			х		x				х						х	

## WATS FY 2020-2021 Budget

The budget for WATS FHWA base allocation tasks in fiscal year 2020-2021 will be as follows:

WATE Base Allegation Tooks		FY 2020-	2021	
WATS Base Allocation Tasks	FHWA (80%)	PennDOT (10%)	Local (10%)	TOTAL
1-A Transportation Partnerships	\$6,000	\$750	\$750	\$7,500
1-C Coordination	\$15,000	\$1,875	\$1,875	\$18,750
1-F Project Needs Studies	\$1,000	\$125	\$125	\$1,250
2-B Highway Programming	\$7,800	\$975	\$975	\$9,750
2-C Air Quality Monitoring	\$750	\$94	\$94	\$938
2-E HPMS Samples	\$5,600	\$700	\$700	\$7,000
3-A Long Range Planning	\$93,000	\$11,625	\$11,625	\$116,250
3-D Highway Designation	\$4,800	\$600	\$600	\$6,000
4-A Admin	\$34,050	\$4,256	\$4,256	\$42,563
TOTAL	\$168,000	\$21,000	\$21,000	\$210,000

## The budget for WATS FHWA supplemental tasks in fiscal year 2020-2021 will be as follows:

MATS Supplemental Tasks	FY 2020-2021							
WATS Supplemental Tasks	FHWA	PennDOT	Local	TOTAL				
5-A LTAP	\$15,000	\$0	\$0	\$15,000				
5-B CSVT Special Study*	\$70,000	\$0	\$30,000	\$100,000				
TOTAL	\$85,000	\$0	\$30,000	\$115,000				

<sup>\*</sup>The dollar amounts provided for this task represent the <u>total</u> study budget, not a portion of the budget to be expended within a particular fiscal year. The actual study budget amount within any fiscal year will be the unexpended portion of the total budget after expenditures to that point.

Williamsport Area Transportation Study MPO and River Valley Transit

The budget for RVT transit planning tasks in fiscal year 2020-2021 will be as follows:

		FY 2020-2021						
RVT Transit Planning Tasks	Se	ection 5309 Budge	t					
	Federal MPP	Local	TOTAL					
1-B :Transit Privatization (Private Enterprise Planning)	\$560	\$140	\$700					
1-D: Marketing and Economic Development	\$8,800	\$2,200	\$11,000					
1-E: Financial Capacity Planning	\$10,000	\$2,500	\$12,500					
2-A Transit Programming	\$720	\$180	\$900					
2-D: Public Transit Data (Short Range Planning)	\$4,800	\$1,200	\$6,000					
3-B: ADA Transit Planning	\$2,400	\$600	\$3,000					
3-C: Transportation Development Plan Update (Long-Range Planning)	\$28,000	\$7,000	\$35,000					
4-B: Safety and Drug Control Planning	\$720	\$180	\$900					
TOTAL	\$56,000	\$14,000	\$70,000					

## WATS FY 2021-2022 Budget

WATS Pass Allocation Tasks		FY 2021-2	022	
WATS Base Allocation Tasks	FHWA (80%)	PennDOT (10.5%)	Local (9.5%)	TOTAL
1-A Transportation Partnerships	\$6,000	\$788	\$713	\$7,500
1-C Coordination	\$15,000	\$1,969	\$1,781	\$18,750
1-F Project Needs Studies	\$1,000	\$131	\$119	\$1,250
2-B Highway Programming	\$7,800	\$1,024	\$926	\$9,750
2-C Air Quality Monitoring	\$750	\$98	\$89	\$938
2-E HPMS Samples	\$4,600	\$604	\$546	\$5,750
3-A Long Range Planning	\$93,000	\$12,206	\$11,044	\$116,250
3-D Highway Designation	\$1,850	\$243	\$220	\$2,313
4-A Admin	\$30,000	\$3,938	\$3,563	\$37,500
TOTAL	\$160,000	\$21,000	\$19,000	\$200,000

## The budget for WATS FHWA supplemental tasks in fiscal year 2021-2022 will be as follows:

WATS Supplemental Tasks		FY 2021-2022								
WATS Supplemental Tasks	FHWA	PennDOT	Local	TOTAL						
5-A LTAP	\$15,000	\$0	\$0	\$15,000						
5-B CSVT Special Study*	\$70,000	\$0	\$30,000	\$100,000						
TOTAL	\$85,000	\$0	\$30,000	\$115,000						

<sup>\*</sup> The dollar amounts provided for this task represent the <u>total</u> study budget, not a portion of the budget to be expended within a particular fiscal year. The actual study budget amount within any fiscal year will be the unexpended portion of the total budget after expenditures to that point..

Williamsport Area Transportation Study MPO and River Valley Transit

The budget for RVT transit planning tasks in fiscal year 2021-2022 will be as follows:

	FY 2021-2022		
RVT Transit Planning Tasks	Section 5309 Budget		
	Federal MPP	Local	TOTAL
1-B :Transit Privatization (Private Enterprise Planning)	\$560	\$140	\$700
1-D: Marketing and Economic Development	\$7,400	\$1,850	\$9,250
1-E: Financial Capacity Planning	\$10,000	\$2,500	\$12,500
2-A Transit Programming	\$720	\$180	\$900
2-D: Public Transit Data (Short Range Planning)	\$4,800	\$1,200	\$6,000
3-B: ADA Transit Planning	\$2,400	\$600	\$3,000
3-C: Transportation Development Plan Update (Long-Range Planning)	\$26,400	\$6,600	\$33,000
4-B: Safety and Drug Control Planning	\$720	\$180	\$900
TOTAL	AL \$53,000 \$13,250 \$66,2		

# Federal Highway Administration Base Allocation Tasks - Lead agency is Lycoming County Planning and Community Development (PCD)

## **Category 1: Coordination and Economic Development**

Task 1-A: Transportation Partnerships for Economic Stimulus

Responsible Agency: Lycoming County PCD

The purpose of this task will be to continue to foster transportation partnership arrangements involving the public and private sectors to accelerate funding of transportation projects that command high local priority for economic development purposes. Emphasis will be placed on funding opportunities to help implement projects contained in the WATS TIP and WATS Long Range Plan. The PA General Assembly enacted P3 (Public-Private Partnership) legislation to authorize public private transportation partnership opportunities.

#### Major activities previously completed in FY 2018-2020 UPWP

- PCD staff worked with the City of Williamsport and Susquehanna Health through their Steering Committee to advance the Pathway to Health project consisting of traffic, pedestrian and streetscape improvements relating to their \$250 million hospital campus expansion project in Williamsport.
- The County, City and Lycoming College has partnered to undertake a public private partnership at the east end of Williamsport referred to as the Old City Revitalization Initiative and a two phased Traffic Impact Study evaluating major proposed changes to downtown one way vs two way traffic movements in support of the new Lycoming College Gateway Building at Basin Street is well underway. The City has received PA DCED Multi-Modal funds to implement various transportation improvement and additional grant applications are pending, such as TAP funds for the Willow Street Pedestrian Corridor improvement project. PA DCED Greenways and Trails funds have also been approved for Phase 1 of the Basin Street Riverwalk Connector project.

#### Major activities to be completed in FY 2020-2022 UPWP

- Work with PennDOT to promote public/private partnerships (P3s) and incentive/innovative financing opportunities in support of community and economic development.
- Continue to partner with the City of Williamsport, Lycoming College, private developers and PennDOT
  District 3-0 to complete the two phased Traffic Impact Study evaluating proposed transportation
  system changes in the Old City Revitalization area and implement recommended improvements.

Williamsport Area Transportation Study MPO and River Valley Transit

- Continue to identify and implement innovative financing mechanisms for major capital projects such as the Pennsylvania Infrastructure Bank (PIB). Promote the PIB as a tool for financing transportation projects, including community reinvestment projects. Work with PennDOT to identify and support sustainable sources of revenue.
- Work with the Williamsport-Lycoming Chamber of Commerce to identify and advance transportation infrastructure projects and initiatives to promote economic development
- Administer the secured \$7 million PIB load for local bridge bundling

Major deliverables to be completed in FY 2020-2022 UPWP

- Participate in PennDOT District 3-0 SR 2014-84M Status Meetings (As Scheduled)
- Apply for and administer PIB loans to finance major projects (As Needed)

#### BUDGET

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$6,000	\$6,000	\$12,000
PennDOT MLF	\$750	\$788	\$1,538
Local (Lycoming County)	\$750	\$713	\$1,463
Total	\$7,500	\$7,500	\$15,000

#### Task 1-C: Coordination

Responsible Agency: Lycoming County PCD

The purpose of this task is to coordinate regional transportation issues and needs with the SEDA-COG MPO, Northern Tier RPO, Williamsport-Lycoming Chamber of Commerce, local municipalities, The PA Wilds, the PA Lumber Heritage Region, and other key partners and stakeholders in the transportation planning process.

Major Tasks Previously Completed in FY 2018-2020 UPWP

- PCD staff regularly participated as a non-voting member on the SEDA-COG MPO, Williamsport-Lycoming Chamber of Commerce Transportation Committee, WATS Transit Advisory Committee and other forums. Technical assistance and advice is provided to these organizations as needed on a variety of transportation related initiatives.
- PCD Staff Chaired the Central PA Transportation Coalition which is evaluating improved transportation services in a six county area including Lycoming, Union, Snyder, Northumberland, Montour and Columbia counties.
- As a member of the State Transportation Advisory Committee, (TAC), PCD Transportation Supervisor/Assistant Transportation Planner participated in quarterly TAC meetings.

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

- Coordinate with SEDA-COG MPO, Northern Tier Regional Planning and Development Commission RPO, The PA Wilds Planning Committee, the PA Lumber Heritage Region, and Williamsport-Lycoming Chamber of Commerce on regional transportation issues and needs.
- Provide technical assistance to PennDOT and other transportation providers as necessary. Assistance
  may come from non-traditional technical resources, such as county planning, academia, or other
  public or private planning expertise.
- When appropriate or where reasonable WATS MPO capacity exists, assist PennDOT with outreach to County or local governments and other planning partners. The Office of Planning collaborates with local and county governments, MPO/RPO Planning Partners and the public to plan transportation

Williamsport Area Transportation Study MPO and River Valley Transit

projects and maintain a multi-modal network. The Office of Planning serves as a resource and administers a number of programs to assist local governments, regional and metropolitan planning organizations, and the public.

- As part of PennDOT's modernization efforts, continue to expand the use of technology to more efficiently provide the opportunity for coordination and collaboration.
- Participate on the Central PA Transportation Coalition to implement the Regional Transit Needs
  Assessment Study recommendations and update the Coordinated Human Services Transportation
  Plan jointly with the SEDA-COG MPO as a regional approach.
- Participate in Williamsport-Lycoming Chamber of Commerce "Grow Lycoming" initiative to assist in identifying and advancing transportation infrastructure improvements as a component of local quality of life enhancements.
- Work with RVT, STEP, other regional transit providers and PennDOT Bureau of Public Transportation to implement the Regional Transit Consolidation Study recommendations.
- Serve on the State Transportation Advisory Committee.

#### Major Deliverables To Be Completed in FY 2020-2022 UPWP

- Attend Chamber of Commerce Transportation Committee Meetings (As Scheduled)
- Chair Central PA Transportation Coalition Meetings (As Scheduled)
- Attend SEDA-COG MPO Meetings (As Scheduled)
- Attend Northern Tier RPO Meetings (As Needed)
- Attend Williamsport-Lycoming Chamber of Commerce "Grow Lycoming" meetings (As Scheduled)
- As TAC Member, Attend TAC Quarterly Meetings (As Scheduled)

#### **BUDGET**

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$15,000	\$15,000	\$30,000
PennDOT MLF	\$1,875	\$1,969	\$3,844
Local (Lycoming County)	\$1,875	\$1,781	\$3,656
Total	\$18,750	\$18,750	\$37,500

Task 1-F: Project Needs Studies

Responsible Agency: Lycoming County PCD

The purpose of this task will be to prepare or participate in Project Needs Studies for major transportation projects, assist PennDOT with environmental analyses, identify and implement innovative financing mechanisms for major capital projects and participate in agency coordination meetings as appropriate.

### Major Tasks Previously Completed in FY 2018-2020 UPWP

No special project assistance requested.

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

 Prepare and/or participate in project needs studies for transportation problems identified for further study by the WATS Technical and Coordinating Committees, Programming Advisory Committee or through PennDOT. Work with PennDOT and the environmental resource agencies to gain acceptance for the completion of needs studies as part of the planning process as requested.

Williamsport Area Transportation Study MPO and River Valley Transit

#### Major Deliverables To Be Completed in FY 2020-2022 UPWP

- Prepare and / or Participate in Transportation Project Needs Studies (As Requested)
- Coordinate through Agency Coordination Meeting, (ACM) On Needs Studies (As Required)

#### **BUDGET**

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$1,000	\$1,000	\$2,000
PennDOT MLF	\$125	\$131	\$256
Local (Lycoming County)	\$125	\$119	\$244
Total	\$1,250	\$1,250	\$2,500

### **Category 2: Transportation Infrastructure**

#### Task 2-B: Highway Programming

Responsible Agency: Lycoming County PCD

The purpose of this task will be to assist PennDOT in the implementation of the FFY 2019 WATS Transportation Improvement Program, (TIP) as needed in accordance with the PennDOT General Procedural and Financial Guidance documents. Environmental justice activities will be continued and strengthened to ensure that the entire public has the opportunity to become involved in the planning and programming process. The WATS Long Range Plan will be used to identify new funding candidates for inclusion on the 12 Year Program and TIP. PCD Staff will work with PennDOT to modify or amend the FFY 2019 TIP as needed. The WATS MPO will also develop the FFY 2021 draft TIP.

#### Major Tasks Previously Completed in FY 2018-2020 UPWP

- PCD staff assisted PennDOT in the development of the FFY 2019 TIP. Linking Planning and NEPA Screening Forms were used to evaluate new project candidates for the FFY 2019 TIP.
- PCD staff assisted PennDOT and RVT in development of the draft FFY 2021 TIP.
- PCD worked with PennDOT District 3-0 to implement the PennDOT Connects Municipal Outreach
  initiative by convening meetings with local municipal officials and other stakeholder groups that
  participated in the Lycoming County Multi-Municipal Comprehensive Plan Planning Advisory Teams,
  (PAT's) to review scopes of work for new TIP projects and secure meaningful local feedback to
  improve transportation and community linkages.

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

- Utilize the Project Development PennDOT Connects/Local Government Collaboration meetings to initiate all new projects being considered for inclusion in the 2018-2038 WATS Long Range Transportation Plan Update and TIP/12 Year Program. These meetings will occur prior to program development. Continue to develop this process for transit projects. Cooperation between the WATS MPO, River Valley Transit and PennDOT Engineering District 3-0 is needed to identify and ensure that implementation is successful and that projects with the best scope and cost are advanced through the WATS Long Range Transportation Plan and TIP. Document the process used by the WATS MPO for the PennDOT Connects Initiative.
- Monitor and advance, in conjunction with PennDOT, the non-traditional projects including Appalachian Regional Commission (ARC) Local Access Road projects identified by WATS, PennDOT, and River Valley Transit and projects programmed on the WATS TIP. The WATS MPO will continue to take an active role in status/coordination with project sponsors to help ensure that the projects are advancing, completed on time, and are within budget.

Williamsport Area Transportation Study MPO and River Valley Transit

- Modify/amend FFY 2021-2024 Transportation Improvement Program (TIP) as required. Adopt the Draft
  FFY 2023-2026 WATS TIP and submit all required information per the TIP checklist. FHWA and FTA
  regulations, as well as PennDOT's General and Procedural Guidance require that documentation of the
  process used by the WATS MPO for project selection and prioritization for TIP updates be included with
  the WATS TIP submittal package.
- Review and evaluate the effectiveness of the procedures and strategies in the WATS Public Participation
  Plan. Maintain the implementation of the WATS Title VI / Non-discrimination Plan with updates and
  changes as they are released.
- Expand and improve Environmental Justice (EJ) activities by implementing the Core Elements of Environmental Justice guidance from PennDOT. The expanded use of social media outlets as a primary source of information within communities should be and will be an avenue for contacting and notifying impacted groups. WATS meeting information will be posted on the Lycoming County website at <a href="https://www.lyco.org">www.lyco.org</a>
- Maintain Lycoming County/WATS website linkages to PennDOT TIP Visualization applications.
- Continue to collaborate with the State Transportation Commission, (STC) in the Modernized Twelve Year
  Program (TYP) Public Outreach Campaign. Continue to work with the STC and PennDOT to garner input by
  encouraging citizens to take the online survey through various methods including meetings, mass email
  communications, social media, etc. Data and comments collected through the TYP Public Outreach
  Campaign will also be considered for inclusion in the WATS Long Range Plan, available via the STC website
  at <a href="https://www.talkPATransportation.com">www.talkPATransportation.com</a>
- Advance Lycoming County Local Bridge Bundling Program and ensure the programming of all local bridges
  on the WATS TIP where appropriate in compliance with PA Act 89 financing requirements (i.e. Act 13
  bridge restricted account funds, Road Map Program, PIB loan etc.)

#### Major Deliverables To Be Completed in FY 2020-2022 UPWP

- Support Implementation of PennDOT Connects Project Development/Local Government Collaboration Process and Attend Key Meetings (As Scheduled)
- Modify and Amend FFY 2019-2022 WATS TIP (As Required)
- Work With PennDOT, RVT and Municipal Officials to Develop and Adopt FFY 2021-2024 WATS TIP and submit TIP checklist package for STC/FHWA/FTA approval (As Per PennDOT General and Procedural Guidance Schedule)
- Update WATS Public Participation Plan for WATS MPO Adoption (6/30/20)
- Advance Lycoming County Local Bridge Bundling Program Activities (As per County Schedule and Ensure Compliance With PA Act 89 Requirements)

#### **BUDGET**

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$7,800	\$7,800	\$15,600
PennDOT MLF	\$975	\$1,024	\$1,999
Local (Lycoming County)	\$975	\$926	\$1,901
Total	\$9,750	\$9,750	\$19,500

Williamsport Area Transportation Study MPO and River Valley Transit

#### Task 2-C: Air Quality Monitoring

#### Responsible Agency: Lycoming County PCD

Lycoming County is currently designated as an Air Quality Attainment Area for all six pollutants under the Federal Clean Air Act. In the event Lycoming County is designated as a non-attainment area due to changes in the Federal Clean Air Act standards or changes in Lycoming County's air quality, it may be appropriate for the WATS MPO transportation planning program priorities to be adjusted accordingly to provide sufficient support and technical assistance to PennDOT to ensure compliance with air quality standards.

#### Major Tasks Previously Completed in FY 2018-2020 UPWP

• LCPC staff monitored Lycoming County's air quality status in relation to new standards. Since there have been no changes to Lycoming County's air quality attainment status, no action has been needed to respond to new standards at this time.

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

- Continue to monitor Lycoming County air quality attainment status and new Federal requirements and respond accordingly.
- Where appropriate, work with PennDOT and the PA Department of Environmental Protection (DEP) to monitor and evaluate greenhouse gas emissions in Lycoming County, and assist in implementing Pennsylvania's Climate Change Action Plan.
- Support a re-evaluation of vehicle emissions testing requirements in air quality attainment areas.

#### Major Deliverables To Be Completed in FY 2020-2022 UPWP

- Initiate Process to Ensure Conformity Analysis on LRTP/TIP Projects in the event Lycoming County falls into non-attainment status for regulated pollutants (As Required)
- Assist in monitoring greenhouse gas emissions and implementing PA Climate Change Action Plan (As Requested and In Accordance With PennDOT/DEP Schedule)

#### **BUDGET**

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$750	\$750	\$1,500
PennDOT MLF	\$94	\$98	\$192
Local (Lycoming County)	\$94	\$89	\$183
Total	\$938	\$937	\$1,875

### Task 2-E: HPMS Samples

#### Responsible Agency: Lycoming County PCD

The purpose of these tasks will be to verify and update Highway Performance Monitoring System, (HPMS) data to monitor highway traffic volumes and performance levels along selected segments at the direction of PennDOT in fulfillment of federal requirements. PCD Staff will also assist PennDOT in compiling and expanded and current traffic count database for Lycoming County by taking supplemental (to HPMS) vehicle classification and / or volume counts. Traffic count locations will be identified by PennDOT and the PCD so that overall transportation planning as well as specific project planning data needs are met.

#### Major Tasks Previously Completed in FY 2018-2020 UPWP

• The PCD Staff verified and updated roadway inventory and performance measures on 234 sample sections in support of the HPMS program. All data was entered into the PennDOT Roadway Management System ahead of schedule.

Williamsport Area Transportation Study MPO and River Valley Transit

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

- Verify and update roadway inventory and performance measures on 230 Highway Performance Monitoring System, (HPMS) sample sections, including any additional segments that may be required based upon revised urban boundary revisions, in accordance with HPMS manual specifications. Submit HPMS data to PennDOT by the first Friday in December of each calendar year.
- In support of the above, appropriate PCD staff will attend one HPMS and one Traffic Workshop sponsored by PennDOT.

#### Major Deliverables To Be Completed in FY 2020-2022 UPWP

- Updated and verified HPMS data to be used for assessing and reporting highway system performance under the FHWA's strategic planning process.
- Complete 2020 HPMS Sample Sections and Submit Data to PennDOT
- Complete 2021 HPMS Sample Sections and Submit Data to PennDOT
- Attend PennDOT HPMS and Traffic Workshops (As Scheduled)

#### **BUDGET**

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$5,600	\$4,600	\$10,200
PennDOT MLF	\$700	\$604	\$1,304
Local (Lycoming County)	\$700	\$546	\$1,246
Total	\$7,000	\$5,750	\$12,750

## **Category 3: Long Range Planning**

Task 3-A: Long Range Transportation Plan Update and Implementation

Responsible Agency: Lycoming County PCD

The purpose of this task will be to implement and update the 2018-2038 WATS Long Range Transportation Plan as necessary by prioritizing/staging all multi-modal transportation capital projects as required in accordance with the process improvements recommended during the reengineering of the planning and programming process. It may also be necessary to revise plan policies. The actions contained in the Lycoming County Comprehensive Plan Update as well as the six Joint Municipal Comprehensive Plans as part of the WATS Long Range Plan will be advanced toward phased implementation. The PCD is addressing environmental justice requirements and providing opportunities for public involvement early and often during the plan update process.

#### Major Tasks Previously Completed in FY 2018-2020 UPWP

WATS staff completed an in-house update to the WATS Long Range Transportation Plan including a
full analysis of planning priorities, demographic trends, system condition, and other key factors. The
2018-2038 WATS Long Range Transportation Plan was adopted by the WATS Coordinating Committee
on December 18, 2018.

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

- The WATS Long Range Transportation Plan will be maintained and updated as needed in accordance with the current federal transportation legislation requirements – at least every five years as Lycoming County is designated as an air quality attainment area.
- Develop Multi-Municipal Growth Area Land Use/Transportation Access Management Plans with priority
  assigned to preparation of plans for the I-99/US 220 and US 15 South Planning Advisory Team, (PAT)
  growth areas and incorporate plans with WATS Long Range Transportation Plan Update to ensure future
  growth does not cause significant impacts to transportation system in terms of public safety, system

- preservation and operational efficiency that would require major public investments to correct. Work closely with municipalities having land use jurisdiction to implement plan recommendations.
- Work with PennDOT, FHWA and FTA to implement provisions of the current federal legislation including performance measures and targets; freight provisions; accelerate project delivery/environmental streamlining; and Transportation Alternatives Set-Aside Program.
- Ensure that FWHA and FTA are provided with an opportunity to participate in the WATS LRTP
  development process. At a minimum, provide FHWA and FTA with a copy of the draft WATS LRTP
  documents for review prior to adoption by the WATS MPO.
- The WATS Long Range Transportation Plan project listing should reflect a prioritization / staging of all
  capital projects with a strong emphasis on preservation and operating efficiency of the existing
  infrastructure for all of the modes to ensure consistency between the WATS LRTP, Lycoming County
  Comprehensive Plan, six Multi-Municipal Comprehensive Plans and the WATS TIP consistent with specific
  Highway and Transit financial guidance.
- Establish and document a process to coordinate changes to the WATS LRTP and WATS TIP to ensure fiscal
  constraint, to strengthen the linkage between planning and programming, and to expedite the project
  delivery process. Guidance on fiscal constraint, asset management needs and targets for preservation for
  the WATS LRTP project lists are available from PennDOT and FHWA.
- Coordinate with PennDOT, FHWA and FTA on the development of transportation performance measures
  for both the WATS LRTP and the WATS TIP. FHWA has also requested that additional documentation be
  included in the LRTP's, if not already part of the current document, as follows:
- Support the Pennsylvania Strategic Highway Safety Plan (SHSP) focus areas and key strategies.
- Participate in PennDOT updates to statewide plans as requested.
- Document operational and management strategies to improve the performance of existing transportation facilities from regional operational plans (reducing bottlenecks, reducing congestion-including nonrecurring congestion, improving mobility and safety) and Vehicle Miles Traveled (VMT) reduction, and energy savings.
- Document and assess capital investment and other strategies to preserve the existing transportation infrastructure
- Document and assess Benefits and Burdens Analysis
- Document utilization of visualization in planning techniques
- Document project selection and project prioritization
- Conduct performance based planning and programming
- Document air quality conformity determinations, where required
- Commit to periodic review of the WATS Public Participation Plan to ensure any needed modifications are included to engage the public
- Implement the Program Development and Project Delivery Process to improve efficiency of project implementation through sound land use/transportation/economic development linkages.
- Document land use planning activities within the WATS planning process and ensure coordination with Lycoming County Comprehensive Plan, six Multi-Municipal Comprehensive Plans and WATS Long Range Transportation Plan, and related freight plans. Initiate any changes in the process that may be identified as part of the documentation.
- Provide input to PennDOT in efforts to identify any training and planning activities targeted to County and local governments, conservation districts and community stakeholders; examples include Smart Growth, Complete Streets, implementation tools, PennDOT One Map, functional classification, HPMS and traffic counting, PennDOT Connects Forms, access management, transit oriented development, healthy communities, compliance with the Americans with Disabilities Act, (ADA) connectivity, interchange area development, transportation impact fees and energy savings.
- Partner with PennDOT to advance opportunities to manage travel demand. Travel behavior change should be considered by supporting a broad range of commuting alternatives to single occupancy vehicle (SOV) travel.

- Where appropriate, work to support the improvement of National Highway System, (NHS) intermodal
  freight connections and National Highway Freight linkages through the WATS Long Range Transportation
  Plan. Support the Pennsylvania Comprehensive Freight Movement Plan. Enhance the visibility and
  effectiveness of freight planning in Lycoming County through the implementation of the WATS Long
  Range Transportation Plan.
- Participate in development of freight plans, freight advisory committees, and development of regional freight inventories.
- Support the Pennsylvania Comprehensive Freight Movement Plan.
- Identify livability, sustainability, and resiliency planning strategies to tie the quality and location of transportation facilities and services to broader opportunities such as: access to employment opportunities, affordable housing, quality schools, safe streets, economic development, social equity, and environmental conservation.
- As a pilot county, utilize PennDOT's Extreme Weather Vulnerability Assessment to: incorporate flooding
  resiliency into WATS TIP projects; enhance the Lycoming County Hazard Mitigation planning process; and
  improve emergency preparedness in coordination with the Lycoming County Department of Public Safety,
  EMS responders and integrate with Lycoming County and municipal Emergency Operations Plans.
- Develop and implement analysis of natural hazard risk to transportation infrastructure especially flooding and landslides.
- Participate in Transportation Impact Studies (TISs) and review of Highway Occupancy Permits (HOPs) to
  ensure planned development is coordinated with sound land use/transportation linkages/economic
  development, and that all transportation modes have been adequately considered.
- Work with PennDOT and local governments to implement access control measures in highway corridors
  as an alternative to future capacity improvements such as, preserving right-of-way, implementing
  transportation impact fees, and/or developing official maps.
- Partner with PennDOT in developing strategies to advance to conclusion, modify, or implement plans and projects that are outside of the WATS MPO fiscal constraint based on cash flow.
- Develop intergovernmental planning processes for multi-municipal, corridor-focused land use/transportation assessments for targeted geographic areas. Areas targeted should be reflective of placed-based circumstances, including but not limited to population growth or decline, shifts in human and economic resources, and other regional trends identified in the WATS Long Range Transportation Plan and should precede the identification of specific WATS TIP projects. Planning activities should be initiated in collaboration with County, local and PennDOT District 3-0 stakeholders and should be consistent with available program resources, PennDOT / WATS MPO planning tools. Planning activities shall also, be consistent with the Lycoming County Comprehensive Plan and the Multi-Municipal Comprehensive Plans. Planning activities should lead to better consideration of land use priorities and transportation network operations in the selection and prioritization of highway, bridge, transit and multi-modal projects.
- As part of Transportation Systems Management and Operations (TSMO), continue to assess the need and appropriateness of traffic operations and Intelligent Transportation Systems (ITS) elements through the WATS Long Range Plan and Transportation Improvement Program. Traffic operations / ITS projects and strategies deployed in the WATS MPO region should be consistent with PennDOT's TSMO and Traffic Operations Policies and Guidelines. The projects should be included in the Northcentral Regional Operations Plan, (ROP). Update regional ITS architecture, where appropriate.
- Assist in implementation of the Regional Operations Plan as required.
- Conduct analysis of PennDOT reportable crash data as it is released to identify trends and temporal/spatial patterns to assist in developing sound, data-driven safety projects. Participate in other data driven safety planning activities and road safety audits that lead to better consideration of safety in the selection and prioritization of highway and transit projects. The WATS MPO will consider road safety audit study(s) through the WATS UPWP in collaboration / consultation with PennDOT District 3-0. A safety planning workgroup has been established to help implement safety initiatives.

- Continuously monitor and evaluate procedures used for collecting statistical data (race, sex, national
  origin/limited English, age, disability, income, etc.) of participants in, and beneficiaries of transportation
  programs by tracking participation in public meetings and reviewing new regional census data. Data will
  be current and accurate. Revisions will be reflected in the Benefits and Burdens Analysis.
- Explore the development of transportation system equity analysis and development of recommendations to be included in the 2023-2043 Long Range Transportation Plan
- As part of WATS MPO efforts to assist PennDOT with asset management activities, include transportation inventories of local transportation assets:
  - o Locally owned bridges less than 20ft.
  - o Locally owned, non-federal aid roadways, where applicable
- As part of additional considerations for inventories, WATS should develop minimum data collection requirements for inventories identified and work with PennDOT to refine these requirements
  - Signage, including inventories for retro-reflectivity per FHWA's requirements
  - o Traffic signals
  - Freight facilities
  - Bicycle / Pedestrian facilities (To avoid data duplication, WATS will confer with DCNR prior to data compilation)
  - Transit fleets/facilities/routes
  - ITS Infrastructure
  - Others as determined by WATS
- For FY 2020-22 WATS will consider the development of potential pilots for Freight and Bicycle/Pedestrian
  facilities data collection; including consideration of purchasing data collection equipment for such
  facilities, if required. If appropriate, establish work groups to ensure consistency of data collection
  statewide.
- For FY 2020-2022 WATS will consider the development of corridor based studies of traffic patterns and volumes and acquire software and training as necessary to support these activities
- Coordinate with the Airport Authority to preserve and expand commercial air services including securing improved service to respond to business needs.
- Continue to participate on the PA Aviation Advisory Committee.
- Coordinate with SEDA-COG Joint Rail Authority, Norfolk Southern and local industries on rail service needs, review Rail Freight Assistance Program and Rail Transportation Assistance Program applications and attend PUC Field Investigations on rail / highway grade crossing alterations. Identify rail safety project candidates for programming under the rail safety TIP line item. Identify and evaluate additional opportunities to develop rail served industrial sites,
- Implement the existing Lycoming County Greenways, Recreation and Open Space Plan and Susquehanna Trail Feasibility Study recommendations by advancing the Susquehanna Greenway Trail project between Williamsport and Jersey Shore.
- Coordinate with the Susquehanna Greenway Partnership on regional greenway initiatives such as the proposed Genesee Susquehanna Greenway.
- Trails and multiuse paths are considered core transportation infrastructure within the Lycoming County
  multimodal transportation system and are noted as such within the WATS 2018-2038 WATS Long Range
  Transportation Plan. Development of these assets is primarily achieved through implementation of the
  2008 Lycoming County Comprehensive Recreation, Parks, Open Space & Greenway Plan. WATS staff will
  take a lead role in initiating a review and update to this document in order to support the following
  federal planning factors:
  - Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, productivity, and efficiency
  - Increase the safety of the transportation system for motorized and non-motorized users
  - Protect and enhance the environment, promote energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned growth and economic development patterns

Williamsport Area Transportation Study MPO and River Valley Transit

- Enhance the integration and connectivity across and between modes for people and freight
- o Enhance travel and tourism.

This update will also support local and state planning goals by providing coordinated development of safe, accessible multiuse infrastructure for non-motorized mobility.

- Jointly identify and integrate a prioritization concept that identifies critical multi-modal transportation
  facilities and intermodal connectors that support the state's economy and connect the regions of the
  state to important employment centers, workforce catchment areas and national and international
  markets. The network (to be defined through the prioritization process) provides the integral core
  connections for moving people and freight across the state, linking businesses and residents to regional,
  national and international destinations.
- Assist municipal governments and other local entities with developing and implementing bicycle and pedestrian safety audits.
- Work with Montoursville Borough, Airport Authority, Rail Authority and PennDOT District 3-0 to advance
  a federal earmark funded project to improve access to the Williamsport Regional Airport along Montour
  Street.
- Continue to participate on municipal and regional bicycle/pedestrian planning committees to develop and implement active transportation projects and initiatives.

#### Major Deliverables To Be Completed in FY 2020-2022 UPWP

- Ensure WATS MPO implementation of 2018-2038 Long Range Transportation Plan (As required)
- Initiate Update of WATS 2023-2043 Long Range Transportation Plan (6/30/21)
- Monitor and Report on Performance Measures Included In the WATS 2018-2038 Long Range Transportation Plan (As Required)
- Use Available Data Sources and Work With PennDOT and FHWA to Analyze Safety, Pavement/Bridge System and Freight Performance Measures and Targets (As Required)
- Amend WATS 2018-2038 WATS Long Range Transportation Plan (As Needed)
- Complete Environmental Justice Benefits and Burdens Analysis and complete, update, and amend the "Core Elements" of Environmental Justice for WATS (As Required)
- As a Member, Attend PA Aviation Advisory Committee Meetings (As Scheduled)
- Attend PA PUC Field Investigations on highway/rail crossings (As Scheduled)
- Attend SEDA-COG Joint Rail Authority Board Meetings (As Scheduled)
- Attend Williamsport Regional Airport Authority Meetings (As Scheduled)
- Attend Susquehanna Greenway Partnership Meetings (As Needed)
- Assist in Advancement of Genesee-Susquehanna Greenway Project Development Activities (As Requested)
- Assist in Advancement of Montour Street Extension Project Development To Improve Access to New Williamsport Regional Airport Terminal. (As requested)
- Develop and Prioritize Critical Multi-Modal Facilities and Connectors (As per PennDOT Guidance and Schedule)
- Attend City of Williamsport and other regional and local Bicycle/Pedestrian Committee Meetings (As Scheduled)

Williamsport Area Transportation Study MPO and River Valley Transit

#### **BUDGET**

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$93,000	\$93,000	\$186,000
PennDOT MLF	\$11,625	\$12,206	\$23,831
Local (Lycoming County)	\$11,625	\$11,044	\$22,669
Total	\$116,250	\$116,250	\$232,500

Task 3-D: Highway Designations

Responsible Agency: Lycoming County PCD

The purpose of this task will be to review and update highway designations which include but are not limited to the Interstate Systems, the Enhanced National Highway System, Federal Functional Classification System, Critical Urban and Rural Freight Corridors, and Scenic Byways designations when appropriate.

Major Tasks Previously Completed in FY 2018-2020 UPWP

- A comprehensive update of WATS functional classification mapping was initiated with a regional work
  group consisting of PennDOT District 3-0, SEDA-COG MPO and Northern Tier RPO meeting quarterly
  to review progress and ensure consistency of road classifications across county boundaries. WATS
  submitted data and mapping with suggested changes to current system.
- WATS submitted data and mapping to establish Critical Urban and Rural Freight Corridors which is under review by PennDOT Central Office.

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

- Finalize update of existing WATS Functional Classification Roadway Designation maps and make recommended changes approved by WATS MPO. Review National Highway System, National Highway Freight Network, NHS intermodal connectors, and urbanized boundary updates for the WATS area, at a minimum every ten years in conjunction with the Census.
- Work with PennDOT as requested to complete evaluation process to support eventual I-99 designation for US-15 north from the terminus of I-180 to the New York state line.

#### Major deliverables to be completed in FY 2020-2022 UPWP

- WATS MPO adoption of Lycoming County Updated Functional Class Maps (12/31/2020)
- Revise NHS Related Mapping (As per PennDOT Schedule To Be Determined)
- Identify and Apply for Federal or State Scenic Byways Designations (As needed)

#### BUDGET

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$4,800	\$1,850	\$6,650
PennDOT MLF	\$600	\$243	\$843
Local (Lycoming County)	\$600	\$220	\$820
Total	\$6,000	\$2,313	\$8,313

Williamsport Area Transportation Study MPO and River Valley Transit

### **Category 4: Program Management**

#### Task 4-A: WATS MPO Administration

Responsible Agency: Lycoming County PCD

The purpose of this task will be to ensure timely and effective administration of the WATS transportation planning program through development of the Unified Planning Work Program, submission of quarterly progress reports and invoices, preparation of the LCPC / WATS annual report and ensuring adherence to the MPO public involvement procedures and environmental justice requirements in all planning related activities.

#### Major Tasks Previously Completed in FY 2018-2020 UPWP

- PCD and RVT staff prepared the FY 2020-2022 WATS Unified Planning Work Program (UPWP).
- PCD prepared and submitted eight quarterly progress reports and invoices to PennDOT detailing progress on transportation planning activities contained in the UPWP.
- PCD ensured compliance with the MPO adopted public involvement procedures and environmental justice requirements.
- The 2018 and 2019 LCPC/ WATS annual report was prepared and submitted to all planning partners and stakeholder organizations.

#### Major Tasks To Be Completed in FY 2020-2022 UPWP

- Develop and adopt the FY 2022-2024 WATS Unified Planning Work Program.
- Submit all documents required for contract execution, including Exhibits "2" and "3" and authorizing signature resolutions. Begin preparation of the FY 2022-2024 UPWP in accordance with the next two year update cycle.
- Identify carryover/ongoing supplemental planning tasks as candidates when the UPWP is updated.
- Provide separate budget tables for each year of the UPWP and document as part of the two year agreement. Identify specific work program tasks in the appropriate fiscal year.
- Submit progress reports and invoices to PennDOT not later than 30 days following the reporting period.
- Completion of timesheets, expense forms, and reports documenting completion of work activities within this work program.
- Provide meeting notices, agendas and meeting materials to WATS Committee members not less than 5 working days prior to meetings and distribute the meeting minutes within 30 working days after the meetings. Continue using electronic distribution of materials to WATS membership/meeting attendees and post on the county website <a href="https://www.lyco.org">www.lyco.org</a>
- WATS members to submit agenda materials to LCPC. (Not less than 10 working days prior to meetings.)
- Ensure the WATS MPO has access to PennDOT's SharePoint website for efficient document and information sharing purposes. PennDOT utilizes this site as a resource to provide documents to Planning Partners.
- Ensure space is provided on the county website for PennDOT to share statewide documents (STIP, LRTP, etc...) with the public for review and comment. WATS will continue the use of social media for its public outreach efforts and seek opportunities to expand the use of social media.
- As appropriate, work with FHWA to implement the new OMB Super Circular requirements, which
  went into effect December 26, 2014. The Super Circular addresses new requirements for monitoring
  contractors and sub recipients, allowable costs, etc.
- Submit LCPC / WATS 2020 and 2021 Annual Reports to PennDOT, other planning partners and stakeholder organizations.

Williamsport Area Transportation Study MPO and River Valley Transit

- Continue to develop and expand the use of the <u>www.lyco.org</u>, the Lycoming County website, to share
  planning and programming information and the tenets and requirements of current federal
  legislation with the public and tribal governments.
- Ensure that WATS is addressing the requirements for Disadvantaged Business Enterprises (DBE) as part of its contracting practices. Refer to the Pennsylvania Unified Certification Program (PA UCP) website at www.paucp.com for a list of certified DBEs. For information regarding the PA UCP or DBE certification, contact the PennDOT Bureau of Equal Opportunity (BEO) at (717) 787-5891 or toll free at (800) 468-4201. Deliverables: A listing of all contracts, including DBE goals established for them, if applicable. The WATS MPO should be able to explain the method used for determining a contract's DBE goal and provide documentation to that effect. For each work program task, including actual payments to DBE firms. For auditing purposes, maintain copies of cancelled checks issued to DBE firms or another appropriate form of payment verification. Utilize the new DBE reporting form and state deliverable dates on a quarterly basis. The DBE form is located on the Office of Planning's SharePoint website under Program Center, Financial / Contract Management, Financial and Contracts. Participate in equal opportunity, non-discrimination and DBE trainings offered by PennDOT, FHWA and FTA. Work with the Bureau of Equal Opportunity and Program Center to provide WATS MPO training on site. WATS will invite other interested local partners (including RVT, STEP and the Williamsport Regional Airport) to participate in these trainings. PennDOT DBE training includes all aspects of 49 CFR Part 26 and is also fully consistent with DBE procedures for FTA grantees.
- Participate in training for the Commonwealth's Small Business Procurement Initiative (SBPI) and the Small Diverse Business Program (SDB – formerly the Disadvantaged Business Program). The purpose of the SBPI is to increase opportunities for small businesses to compete for award of Commonwealth contracts as prime contractors. Please refer to <a href="https://www.dotsbe.pa.gov">www.dotsbe.pa.gov</a> for more information.
- Where appropriate, work with PennDOT and RVT to review and update their cooperative Planning
  Agreements to accurately document their collaborative planning process and determine their
  respective and mutual roles, responsibilities, and procedures governing their cooperative efforts in
  carrying out the federal and state required transportation planning processes, including performance
  measures implementation.
- To meet the spirit and intent of Title VI, continue to facilitate opportunities for all populations to
  participate in the planning and programming process, including minority, non-English speaking and
  Limited English Proficiency (LEP), and low income groups. As appropriate, develop communication
  materials to enhance participation of these groups. As needed, procure LEP services within the
  confines of the WATS UPWP Agreement and state procurement guidelines.
- Support staff development through relevant conferences, workshops, and seminars. Research, register, and attend training events and activities to enhance the abilities of WATS staff to implement the activities described within this work program if not specifically identified within another task.
- Attend PennDOT Planning Partners' and other statewide meetings

#### Major deliverables to be completed in FY 2020-2022 UPWP

- Ensure WATS MPO Adoption of FY 2022-2024 UPWP (2/28/22)
- Submit all documents including Exhibits "2" and "3" and Authorizing Resolution for FY 2022-2024
   UPWP Contract Execution (3/14/22)
- Submit WATS Quarterly Progress Reports and Invoices (Within 30 Calendar Days Following Reporting Period)
- Email WATS Meeting Packets to Members (Not Less Than 5 Calendar Days Prior To Meeting)
- Distribute WATS Meeting Minutes to Members (Within 30 Calendar Following Meeting)
- Submit 2020 LCPC/WATS Annual Report to PennDOT (6/30/21)
- Submit 2021 LCPC/WATS Annual Report to PennDOT (6/30/22)

Williamsport Area Transportation Study MPO and River Valley Transit

#### **BUDGET**

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA PL	\$34,050	\$30,000	\$64,050
PennDOT MLF	\$4,256	\$3,938	\$8,194
Local (Lycoming County)	\$4,256	\$3,563	\$7,819
Total	\$42,562	\$37,501	\$80,063

## **Category 5: Supplemental Tasks**

Task 5-A: Local Technical Assistance Program (LTAP) Administration

Responsible Agency: Lycoming County PCD

The PennDOT Local Technical Assistance Program, PennDOT LTAP, is part of a national initiative to transfer transportation technology through training, technical assistance, and other customer services to municipal elected officials and their staff. PennDOT LTAP provides technical information and proven technologies to meet the growing demands on municipal governments. In an effort to expand and promote LTAP services to the 52 municipalities within the single county region, WATS proposes to assist PennDOT with facilitating LTAP training during FY 2020-2022.

This planning effort will be undertaken as outlined below:

- A. Develop a priority training list that identifies training needs within the municipality. Using the priority training list, WATS will work with PennDOT to schedule training dates. WATS will then provide a facility for training courses on the selected date(s) of training.
- B. Advertise training to all 52 municipalities and PennDOT's Municipal Service Representatives through letters, course brochures, emails, etc.., announcing the training dates and locations. All registrations for training courses will be coordinated directly through WATS. Provide PennDOT registration information one week prior to the scheduled course date(s).
- C. Market the value of PennDOTs LTAP and its long term impact on the workforce. Provide a mechanism for municipalities to contact WATS with issues that LTAP can assist with by offering training or tech assists and ascertain from the municipalities what format is most beneficial for them to receive local technical assistance.
- D. Attend county conventions such as the Lycoming County Association of Township Officials and Lycoming-Sullivan Boroughs Association, West Branch COG equipment show, municipal meetings, etc.., as needed to market LTAP services. Utilize the <a href="www.lyco.org">www.lyco.org</a> county website to market LTAP as well.
- E. Participate in an annual LTAP MPO/RPO meeting and other PennDOT meetings as required. Attend LTAP training courses and participate in at least one technical assistance on-site visit in Lycoming County.
- F. Submit quarterly reports detailing all LTAP project activities and expenditures to PennDOT Project Managers. Prepare an annual report that summarizes the evaluations in a report detailing the process used to market LTAP in Lycoming County. Summarize the outcomes and recommendations for future activities with LTAP in Lycoming County.

#### Major Tasks Previously Completed In FY 2018-2020

- Scheduled, Marketed and Facilitated 9 LTAP Training Classes In Lycoming County
- Trained 169 Municipal Officials Attending LTAP Courses In Lycoming County
- Developed LTAP Budget, Travel and Marketing Plans
- Completed LTAP 2018 and 2019 Annual Reports

Williamsport Area Transportation Study MPO and River Valley Transit

- Participated In Lycoming County Association of Township Officials, Lycoming-Sullivan Boroughs Association Conventions and West Branch COG Equipment Shows to Market LTAP Programs and Services
- Attended LTAP Annual Planning Partner Meetings
- Participated in Tech Assists With Municipal Officials

#### Major Tasks to be Completed in FY 2020-2020

- Continue Identifying Priority Training Needs and Scheduling LTAP Courses
- Continue Promoting LTAP Technical Assistance Offerings and Attending On Site Visits
- Continue Marketing LTAP Through Newsletters, Flyers, Email Alerts, Press Releases, Social Media Posts, Website Content and Attendance At Municipal Conventions and Equipment Shows
- Integrate LTAP With Other Transportation Activities and Programs

#### Major deliverables to be completed in FY 2020-2022 UPWP

- Issue Municipal Training Needs Survey and Compile Results (12/31/20, 12/31/21)
- Schedule 2021 LTAP Training Classes Within Lycoming County (2/28/21)
- Schedule 2022 LTAP Training Classes Within Lycoming County (2/28/22)
- Complete Marketing and Other Preparations To Support Strong Municipal Attendance at LTAP Classes (Within 10 Days of Class)
- Attend Tech Assists (As Scheduled)
- Attend Lycoming County Association of Township Officials Spring and Fall Conventions, Lycoming-Sullivan Boroughs Association Meetings and West Branch COG Equipment Shows To Market LTAP (As Scheduled)
- Attend PennDOT LTAP Planning Partner Meetings (As Scheduled)
- Submit LTAP / WATS 2020 and 2021 Annual Reports (By July 31 of Each Year)

#### BUDGET

Funding Source	FY 2020-2021	FY 2021-2022	TOTAL
FHWA	\$15,000	\$15,000	\$30,000
PennDOT	\$0	\$0	\$0
Local (Lycoming County)	\$0	\$0	\$0
Total	\$15,000	\$15,000	\$30,000

Task 5-B: Special Study On Central Susquehanna Valley Transportation (CSVT) Project Impacts On Land Use And Transportation

#### Responsible Agency: Lycoming County PCD

#### Study Purpose

To evaluate the overall land use and transportation system impacts resulting from the completion of the Central Susquehanna Valley Transportation Project on the growth areas of Lycoming County, PA with emphasis on the Interstate 180 corridor from the Lycoming/Northumberland County line to its connection with US 15 as well as the US 15 corridor between the Lycoming / Union County line and its connection with Interstate 180 and to develop an action plan that will ensure orderly land development patterns, smart growth and a safe and efficient multi-modal transportation system that is responsive to increased traffic demand.

Williamsport Area Transportation Study MPO and River Valley Transit

#### Background

The CSVT project involves the phased construction of approximately 12.4 miles of a new four lane limited access highway from the end of the Selinsgrove Bypass (US 11/15) in Snyder County to PA 147 just south of the PA 45 interchange near Montandon, Northumberland County. This major new highway includes a connector to PA 61 in the Shamokin Dam Area and a new large bridge crossing over the West Branch Susquehanna Rver extending from Union Township, Union County to Point Township, Northumberland County. (See attached project location map.)

This project is currently under phased construction with the northern section scheduled to be complete and open to traffic in 2022 with the southern section complete and open to traffic in 2027 or 2028. Once fully constructed, CSVT is anticipated to induce significant new regional north – south traffic patterns that may have significant impacts on the growth areas of Lycoming County, especially along the I-180 and US 15 corridors where substantial land mass is accessible from direct highway access that can capture much of these new future traffic patterns.

The need for this study is well recognized and supported in the Lycoming County Comprehensive Plan Update, Muncy-Montoursville Multi-Municipal Comprehensive Plan and Williamsport Area Transportation Study (WATS) Long Range Transportation Plan Update and will complement the Muncy Area Corridor Access Management Plan recently completed by the Lycoming County Planning Commission using consultant McMahon Associates. Since the regional traffic pattern shifts resulting from CSVT are not expected to occur for another four years, timing of this study is optimal to develop and implement a proactive strategy that will lead to smart growth, economic opportunity while minimizing impacts on the overall transportation system.

#### Study Approach

The study area will consist of the Interstate 180 and US 15 Corridors and include the recently adopted Muncy Creek, Muncy-Montoursville, Greater Williamsport Alliance and US 15 South Multi-Municipal Comprehensive Plan growth area boundaries as shown in Exhibit A. This area encompasses the greatest concentration of existing development and forecasted new land development over the next 20 years where the CSVT project will likely have the greatest influence. A comprehensive review of county and municipal land use ordinances will be made to determine if amendments are needed to accommodate anticipated development pressures resulting from CSVT induced regional traffic pattern changes, including the possibility of creating interchange overlay zoning districts. Typical interchange land uses will be examined and the county and municipalities will work cooperatively to determine which land uses are desirable to allow near interchanges. Additionally, transportation and other supporting infrastructure needs will be assessed and improvement plans formulated as warranted. Proposed capital transportation improvement projects will be considered as part of inclusion in the 2018-2038 Williamsport Area Transportation Study, (WATS) Long Range Transportation Plan, (LRTP) and Transportation Improvement Program, (TIP) after proper coordination through the PennDOT Connects Process occurs with municipal officials and other organizational stakeholders and a fiscally constrained financial plan is prepared that may involve a public-private partnership (P3) approach. The Lycoming County Planning and Community Development staff will assume the lead role in study development with use of a qualified consultant team specializing in land usetransportation integration activities stimulated by major transportation investments.

A study steering committee will be formed to guide the overall study process and review deliverables which will consist of county and PAT Area municipal officials, Williamsport-Lycoming Chamber of Commerce, major landowners, PennDOT Central Office and Engineering District 3-0, River Valley Transit, SEDA-COG Joint Rail Authority, Williamsport Municipal Airport Authority and other stakeholders as appropriate. Public involvement activities will be conducted consistent with the WATS Public Participation Plan.

#### Major Study Tasks

- Review existing land use patterns and demographic trends in study area
- Identify and map available vacant land parcels or redevelopment opportunities for future development.

Williamsport Area Transportation Study MPO and River Valley Transit

- Review existing Subdivision and Land Development, Zoning, Floodplain Ordinances and determine the
  need for amendments to promote Smart Growth Principles in planning for future CSVT impacts on
  future development patterns and the overall transportation system consistent with the vision
  statements contained in the Multi-Municipal Comprehensive Plans.
- Review Lycoming County Hazard Mitigation Plan and coordinate with Greater Muncy Area Resilience
  Plan Project Team to consider special hazard areas and incorporate recommendations as part of
  scopes of work for transportation improvement needs to ensure resiliency goals are adequately
  addressed.
- Forecast anticipated CSVT induced future traffic impacts for the study area and analyze impacts on transportation system. Note, PennDOT CSVT Traffic Studies did not forecast future tripmaking north of the PA 147 / PA 45 interchange so this data needs reviewed and assumptions made as to the split of CSVT traffic diverting to Interstate 80 vs remaining on the I-180 corridor entering Lycoming County. Assumptions on anticipated traffic diversion to I-180 from the existing US 15 corridor (entering Lycoming County from Union County) will also need to be performed. The future development of the Great Streams Commons and Timber Run Industrial Parks near the Union/Lycoming County border and its associated anticipated traffic impacts must also be considered along with future provision of public water and sewer service that will stimulate additional development in the corridor. The effects of these traffic changes along the existing US 15 corridor will also be evaluated to address existing traffic congestion issues at the Market Street Bridge Single Point Urban Interchange, (SPUI) location.
- Review crash statistics within study area and identify low cost counter measures and other strategies
  to ensure PennDOT/WATS Safety Performance Measurement Goals can be achieved considering
  future growth patterns and transportation system impacts.
- Develop access management strategies to minimize and control new driveway locations in a coordinated manner to ensure the safety and operational integrity of the highway system is maintained when future development occurs.
- Identify, map and develop overlay districts at major interchange locations for inclusion in zoning ordinances consistent with PA Municipalities Planning Code, (PA MPC).
- Consider use of Official Maps to reserve needed right-of-way to implement study recommendations as allowed under the PA MPC.
- Review vehicle navigation aids in terms of routing and assess implications.
- Address overall signage needs, parking and walkability considerations along with transit service
  opportunities to serve major new development patterns within the study corridor and promote
  community gateways where appropriate. Encourage development of rail served industrial sites to
  reduce truck traffic on study area roadways. Consider air freight and passenger service needs
  associated with new development to foster optimal utilization of the new airport terminal building
  and improved runway system at the Williamsport Regional Airport. The impacts from Marcellus Shale
  activity should be considered, however it is recognized that the intensity of this activity can fluctuate
  greatly due to changing conditions facing the gas industry.
- Identify and evaluate transportation infrastructure improvement needs for vetting through PennDOT Connects and program fiscally constrained projects on the WATS LRTP and TIP as warranted for approval by the WATS Metropolitan Planning Organization.
- Prepare study report for approval by the Lycoming County Planning Commission and WATS MPO (following study steering committee review and acceptance) and transmit to PennDOT and other stakeholder organizations and interested parties. Amend WATS Long Range Plan as appropriate to incorporate study recommendations.

Williamsport Area Transportation Study MPO and River Valley Transit

## Study Budget

TOTAL	\$100,000.00
County of Lycoming (Local)	\$30,000.00
FHWA State Planning Research (SPR) Funds	\$70,000.00

## Study Schedule

Consultant Selection December 31, 2019
Complete Study December 31, 2021

# Transit Tasks - Lead Agency is River Valley Transit (RVT)

# **Category 1: Coordination and Economic Development**

## *Task 1-B: Transit Privatization (Private Enterprise Planning)*

Responsible Agency: River Valley Transit (RVT)

Coordinate activities between the public and private transportation providers to reduce overall operating expenses, meet RVT's established maintenance goal for private sector utilization, and promote public/private partnerships with developers.

#### **Actions & Procedures:**

- 1. Evaluate existing and potential new service in terms of possible contracting opportunities in order to reduce overall operating expenses. (Ongoing)
- 2. Coordinate charter activities with local private carrier in response to the revised FTA Charter Service Regulations 49 CFR Part 604 and submit quarterly reports to FTA. (Quarterly)
- 3. Investigate contracting opportunities for demand responsive carriers to provide complementary paratransit service for RVT to meet the ADA service requirements. (Ongoing)
- 4. Continue to utilize the private sector in several areas of vehicle maintenance which have proven to be less costly than if RVT provided the services directly. Meet an established goal of spending at least twenty-five percent (25%) of RVT's maintenance budget on contracts with private enterprise. Continue to work with the private sector in terms of CNG technology on RVT's CNG transit vehicles. (Ongoing)
- 5. RVT continue to work with PennDOT in support of the PennDOT Connects initiative on the transit friendly development projects such as Old City / East Third Street Redevelopment Project through continuing, cooperative, and comprehensive planning process with public and private entities. (Ongoing)
- 6. RVT will explore transportation demand management strategies and encourage local municipalities and private sector participation in identifying measures to reduce congestion and evaluate the impacts of the Marcellus shale industries. (Ongoing)

#### BUDGET

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$700	\$700	\$1,400
Total	\$700	\$700	\$1,400

Williamsport Area Transportation Study MPO and River Valley Transit

## Task 1-D: Marketing and Economic Development

Responsible Agency: River Valley Transit (RVT)

Develop a marketing plan for the fixed route system, the ADA complementary paratransit service and the Williamsport Historic Trolleys to encourage additional ridership and improve the public awareness of mass transportation, as well as, enhance travel and tourism in Lycoming County. Promote the Peter Herdic Transportation Museum to preserve and promote the social and technological history of surface transportation in Lycoming County. Expand the use of social media outlets in all marketing activities as an avenue for outreach and public participation.

#### **Actions & Procedures:**

- 1. RVT continues to promote our public image and expanded range of services to attract new passengers and improve overall ridership. Proactive marketing measures will include updating RVT's website, developing a social media strategy, update RVT's outreach programs, and update and publish an annual ride guide. (Ongoing)
- 2. RVT will continue to develop communication strategies by expanding the use of our website (www.ridervt.com) and other social media outlets to expand and improve public participation activities to ensure that all stakeholders have the opportunity to become involved in RVT's planning and programming process including RVT's UPWP, TIP, Six-Year Capital Improvement Program, ADA, DBE, Title VI programs as well as provide opportunities to request reasonable accommodations. (Ongoing)
- 3. Continue to develop exhibit space within the Peter Herdic Transportation Museum, as well as, promote the entire historic district to strengthen tourism services. (Ongoing)
- 4. Continue to promote and update RVT's new "myRide" app which provides bus passengers with real time information about bus arrival and departure times at individual bus stops via online connections. (Ongoing)
- 5. To better accommodate LEP patrons, RVT will continue to develop communication strategies to expand and improve activities to ensure that all stakeholders have the opportunity to become involved in RVT's planning and programming process. RVT will analyze Census track statistical data on patrons' race, sex, national origin/limited English, age, disability, income, etc. to properly market activities to meet the needs of our customers. (Ongoing)
- 6. RVT will evaluate past promotional activities for the fixed route service, as well as, the marketing campaigns for Williamsport Historic Trolleys, Hiawatha Paddlewheel Riverboat and other specialized services for their effectiveness for promoting travel and tourism in Lycoming County. (Ongoing)
- 7. Continue planning activities that will maximize current economic development in the downtown Williamsport and the surrounding urbanized area as it relates to the development of the Connect Williamsport multi-modal infrastructure improvements in the Central Business District as part of the Williamsport Connects Old City / East Third Street Revitalization Project. (Ongoing)

#### **BUDGET**

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$11,000	\$9,250	\$20,250
Total	\$11,000	\$9,250	\$20,250

Task 1-E: Financial Capacity Planning

Responsible Agency: River Valley Transit (RVT)

Utilize RVT's accounting/financial management system and non-financial (operating) management information system to monitor RVT's financial capacity and develop an ongoing financial plan.

Williamsport Area Transportation Study MPO and River Valley Transit

## **Actions & Procedures:**

- 1. Update RVT's management information system for non-financial data which includes ridership data, vehicle hours, vehicle miles, fuel usage, driver hours, and other operational information. (Ongoing)
- 2. Evaluate RVT's financial stability utilizing the data collected and the anticipated levels of federal, state, and local funding levels for the next four years. This assessment will include transit costs (capital, operating, maintenance, modernization) to use in making service decisions as indicated in RVT's Financial Plan. (Ongoing)
- 3. RVT will continue to take a cautiously optimistic approach to make every effort to hold the line on cost increases while developing contingency plans to reduce service levels selectively and institute incremental fare increases if such actions become necessary. (Ongoing)
- 4. RVT will pursue new federal funding sources through MAP-21 opportunities and other discretionary transportation grant opportunities, as well as, state and local funding sources for the funding of fixed route public transportation service. RVT will evaluate the Pennsylvania Infrastructure Bank (PIB) as a tool for financing major capital transportation projects such as future purchases of CNG replacement transit vehicles. (Ongoing)
- 5. Promote public/private partnerships (P3s) and incentive/innovative financing opportunities in support of the economic development. (Ongoing)
- 6. To reduce costs and increase employee efficiency, RVT will increase the utilization web-conferencing, webinars, and other electronic outreach methods in meeting public participation, as well as, employee training. (Ongoing)

## **BUDGET**

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$5,500	\$5,500	\$11,000
Transit Consultant	\$4,000	\$4,000	\$8,000
Travel & Subsistence	\$3,000	\$3,000	\$6,000
Total	\$12,500	\$12,500	\$25,000

## **Category 2: Transportation Infrastructure**

## Task 2-A: Transit Programming

Responsible Agency: River Valley Transit (RVT)

Maintain and preserve RVT's existing transit facilities and services consistent with WATS Long Range Plan policies and economic development efforts.

## **Actions & Procedures:**

- 1. Pursue projects listed on RVT's FFY 2019-2022 Transportation Improvement Program (TIP) for Transit, which includes Capital, Planning, and Operating Assistance programs and amend the current TIP when necessary. (Ongoing)
- 2. RVT will develop a FFY 2021-2024 TIP for review and approval by the WATS Technical and Coordinating Committees. (9/30/2020)
- 3. Develop a six-year capital improvement program (2021-2026) for approval by the various funding sources to be included in the 2020 & 2021 Performance Report and Plan Updates. (06/30/2021 & 6/30/2022)

Williamsport Area Transportation Study MPO and River Valley Transit

#### **BUDGET**

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$900	\$900	\$1,800
Total	\$900	\$900	\$1,800

## Task 2-D: Public Transit Data (Short-Range Planning)

Responsible Agency: River Valley Transit (RVT)

Update RVT's time series data, ADA paratransit service data, operating data for each individual route and complete the annual National Transit Database Report.

#### **Actions & Procedures:**

- 1. Collect ridership data from the Omni Point Database program, which provides real-time analysis of farebox data and streamlines the retrieval of farebox data, to determine ridership levels on all RVT routes and provide a detailed examination of the efficiency, productivity, and financial performance on an individual route basis. (12/31/2020 & 12/31/2021)
- 2. Update RVT's computerized system-wide time series data set. (06/30/2021 & 6/30/2022)
- 3. Collect monthly ADA paratransit passenger data. (Ongoing)
- 4. Compile the necessary statistical information needed to complete RVT's annual National Transit Database Report for FY 2020 and FY 2021. (10/30/2020 & 10/30/2021)
- 5. RVT will utilize PennDOT's Capital Planning Tool (CPT) asset management system to manage RVT's assets that include rolling stock, facilities, and equipment. This system was designed to make it easier for the Bureau of Public Transit and transit agencies to share and exchange information related to assets, projects, funding, and grants. (Ongoing)
- 6. RVT will annually certify that all data reported is accurate by performing quality/accuracy checks of data used to calculate Act 44 grant awards. RVT will have procedures in place to test and analyze data for quality/accuracy prior to submission into dotGrants. (12/31/2020 & 12/31/2021)

## BUDGET

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$6,000	\$6,000	\$12,000
Total	\$6,000	\$6,000	\$12,000

## **Category 3: Long Range Planning**

## Task 3-B: ADA Planning

Responsible Agency: River Valley Transit (RVT)

Maintain full compliance with the Americans with Disabilities Act of 1990 and DOT regulations and assure that the ADA paratransit service is responsive to the needs of its intended clients.

## **Actions & Procedures:**

Continue to meet periodically throughout the fiscal year with the WATS Transit Advisory Committee
to provide guidance, assistance, and oversight at a policy level to RVT, STEP, Lycoming County and the
WATS Technical and Coordinating Committees in the interest of assuring effective and equitable
paratransit service for persons with disabilities. The Transit Advisory Committee will review all
transportation related projects and services to provide public involvement and outreach to all

Williamsport Area Transportation Study MPO and River Valley Transit

- stakeholders in the transportation planning process, as well as, rating the transportation service being provided. (Ongoing)
- 2. Continue to maintain informal consultation and outreach activities regarding ADA on an ongoing basis and be responsible for (1) certifying ADA eligible clients, (2) coordinating scheduling and service delivery with STEP, (3) monitoring ridership and operating expenses on a monthly basis, and (4) providing liaison with social service agencies and advocacy groups concerning all transportation services provided by RVT to disabled patrons. (Ongoing)
- 3. Conduct a lift use survey in which the operators record the number of times they operate the wheelchair lift/ramp during the day. (05/31/2021 & 5/31/2022)
- 4. Execute a service delivery contract for operating RVT+ complementary paratransit service, if required. (3/1/2021)
- 5. Disseminate brochures and provide information on the website regarding RVT+ to individuals and relevant organizations, counseling with individual clients and in some cases with social service agencies about particular needs of certain clients, and resolving questions and complaints regarding ADA related services. (Ongoing)
- 6. Provide voter registration opportunities for individuals with disabilities in compliance with the National Voter Registration Act of 1993 ("motor voter law") and the 1995 Pennsylvania Voter Registration Act. (Ongoing)
- 7. Continue to coordinate with STEP on the ADA paratransit service. (Ongoing)
- 8. Continue informal consultation and outreach activities regarding services for persons with disabilities. (Ongoing)

#### **BUDGET**

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$3,000	\$3,000	\$6,000
Total	\$3,000	\$3,000	\$6,000

*Task 3-C: Transportation Development Plan Update (Long-Range Planning)* 

Responsible Agency: River Valley Transit (RVT)

Monitor and update River Valley Transit's (RVT's) 2021 and 2022 Performance Report and Plan Updates in terms of the overall system performance, capital improvements, service regionalization plan and the maintenance program.

#### **Actions & Procedures:**

- 1. Complete RVT's 2020 and 2021 Performance Report and Plan Updates to monitor RVT's operations and performance on an ongoing basis, identify trends and issues that may impact the system in the future, and to analyze options for preserving and enhancing public transportation in the Williamsport area. (06/30/2021 & 6/30/2022)
- 2. Conduct a passenger-oriented survey during a regular weekday of service and a farebox survey utilizing the ridership data from RVT's Data Point farebox program in order to track usage patterns and evaluate route changes and recent service expansions. (12/31/2020 & 12/31/2021)
- 3. Continue to plan and promote transit friendly development throughout RVT's service area including the development of the Connect Williamsport Project which is a multi-modal revitalization and infrastructure improvement project in the eastern section of the Central Business District. This project supports PennDOT's Connect Initiative for enhanced collaboration throughout the planning phase of this project. RVT will continue to work with the County, City, Lycoming College and PennDOT to revitalize this key neighborhood in the CBD and promote public/private partnerships

Williamsport Area Transportation Study MPO and River Valley Transit

- (P3s) opportunities that enhance access to jobs, affordable housing, and economic development. (Ongoing)
- 4. RVT will work on the action items identified in PennDOT's Performance Review Report, as well as, RVT's 2018-2022 Strategic Plan that incorporates goals, targets, and performance measures regarding services, customers, financial viability, organization and management, and stakeholder engagement to help guide decisions and actions over the next three to five years in order to strengthen overall organization performance. (6/30/2021 & 6/30/2022)
- 5. RVT will analyze various congestion management strategies which include, working with the Marcellus Shale industries, encouraging greater use of transit services by all transportation users, establishing and promoting park-n-ride facilities from regional areas and urban fringes including Clinton County and the five counties to the south of Lycoming County. Also expand RVT's transit pass programs to major employers in our service area and supporting commuting alternatives to single occupancy vehicle travel. (Ongoing)
- 6. RVT will work with FTA and PennDOT to implement MAP-21 and Act 44 provisions including performance management measures and targets, as well as, updating RVT's long range transportation plan and WATS MPO Long-Range Transportation Plan. (Ongoing)
- 7. RVT will continue with planning activities related to the management and administration of the Williamsport Parking Authority and Hiawatha, Inc. operations in order to coordinate support service delivery as effectively and efficiently as possible to support travel and tourism in our service area. (Ongoing)
- 8. RVT will update our six-year capital improvement program (2021-2026) to ensure a high level of quality service including the operation of the compressed natural gas (CNG) fueling facility and the continual purchase of CNG transit vehicles to reduce our dependence on foreign oil and improve air quality in the region by reducing greenhouse gas emissions. RVT will continue to work with the PA Department of Environmental Protection to monitor and evaluate greenhouse gas emissions in our service area and apply for AFIG grants when applicable. (12/31/2020)
- 9. RVT will schedule semi-annual public transit advisory committee meetings to provide the public an opportunity to participate in the development of all transportation program and services provided by RVT. RVT will continue to develop communication strategies by expanding the use of our website (<a href="www.ridervt.com">www.ridervt.com</a>) and other social media outlets to improve our public participation activities to ensure that all stakeholders have the opportunity to become involved in RVT's planning and programming process including RVT's UPWP, TIP, Six-Year Capital Improvement Program, ADA, DBE and Title VI programs. (Ongoing)
- 10. RVT will coordinate transportation needs with STEP, Inc. including the provision of ADA paratransit service to maintain compliance with the Americans with Disabilities Act (ADA). (Ongoing)
- 11. In terms of transit regionalization, RVT will continue to manage the Endless Mountains Transportation Authority (EMTA), a three county rural transportation system, and will participate on the Central PA Transportation Coalition, a regional transit study committee working to provide connectivity among communities in Columbia, Lycoming, Northumberland, Snyder, Montour, and Union Counties. RVT will continue to work on expanding fixed route service to Clinton County to manage travel demand along the US 220 Corridor between Williamsport and Lock Haven. Transportation performance measures for this new service will be developed and evaluated annually for this proposed service. (Ongoing)
- 12. RVT will continue to update our FTA Title VI Program to remain in compliance with FTA regulations. To better accommodate LEP patrons, RVT will develop communication strategies to expand and improve activities to ensure that all stakeholders have the opportunity to become involved in RVT's planning and programming process. RVT's Title VI Program includes non-English speaking and Limited English Proficiency (LEP) and low-income groups. (Ongoing)
- 13. RVT will continue to update our FTA approved DBE Program to remain in compliance. RVT's DBE Plan has been updated and is valid until with FTA until 2022. This DBE Plan contains a Small Business

Williamsport Area Transportation Study MPO and River Valley Transit

Participation Element and utilizes the Pennsylvania Unified Certification Program (PA UCP). RVT will continue to report DBE utilization semi-annually to FTA. (Ongoing)

#### **BUDGET**

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$24,500	\$22,500	\$47,000
Transit Consultant	\$5,500	\$5,500	\$11,000
Non-Professional-Surveyors	\$1,000	\$1,000	\$2,000
Travel & Subsistence	\$4,000	\$4,000	\$8,000
Total	\$35,000	\$33,000	\$68,000

# **Category 4: Program Management**

## Task 4-B: Safety and Drug Control Planning

Responsible Agency: River Valley Transit (RVT)

Maintain compliance with the Omnibus Employee Testing Act of 1991; provide on-going safety training for all employees especially in light of RVT's compressed natural gas equipment and facility. Also, continue to manage transportation safety and security issues on a daily basis and on all RVT construction projects.

#### **Actions & Procedures:**

- 1. Maintain compliance with the FTA's Omnibus Transportation Employee Testing Act of 1991 as outlined in regulations 49 CFR Part 655 and 40 which includes: Pre-Employment, Reasonable Suspicion, Random, Post-Accident, Return-to-Duty, and Follow-up. (Ongoing)
- 2. Implement comprehensive safety and risk management strategies which include elements involving risk reduction, risk avoidance, and risk transfer (i.e., insurance). (Ongoing)
- 3. Continue to acquire safety and security equipment on RVT transit vehicles and facilities as part of RVT's policies related to the transit-related terrorism act. (Ongoing)
- 4. RVT will continue to participate with PennDOT on safety planning activities related to improvements along the S.R. 220 corridor between Williamsport and Jersey Shore and other corridors in Lycoming County. (Ongoing)
- 5. Continue established safety, award and training programs for all RVT's employees. (Ongoing)

## **BUDGET**

Expense	FY 2020-2021	FY 2021-2022	TOTAL
Personnel	\$900	\$900	\$1,800
Total	\$900	\$900	\$1,800

Williamsport Area Transportation Study MPO and River Valley Transit

# **Appendices**

- Appendix A: WATS Bylaws
- Appendix B: List of Acronyms
- Appendix C: Resources used to develop planning priorities
- Appendix D: Combined PCD/RVT Budget Table

Williamsport Area Transportation Study MPO and River Valley Transit

## APPENDIX A: WATS Bylaws

## ARTICLE 1: NAME AND PURPOSE

Section 1: The name of the organization shall be the Williamsport Area Transportation Study, (WATS) Metropolitan Planning Organization, (MPO) hereinafter referred to as the WATS MPO.

Section 2: The purpose of the WATS MPO shall be to serve as the official transportation planning organization for the County of Lycoming, designated by the Governor of the Commonwealth of Pennsylvania under current and applicable federal laws and regulations. The entire geographical coverage area of the County of Lycoming, PA shall be defined as the planning area. Such federal laws and regulations establish five core functions of an MPO that include the following:

- 1. Establish a setting: Establish and manage a fair and impartial setting for effective regional decision-making in the planning area.
- 2. Identify and evaluate alternative transportation improvement options: Use data and planning methods to generate and evaluate alternatives. Planning studies and evaluations are included in the MPO Unified Planning Work Program, (UPWP).
- 3. Prepare and maintain a Metropolitan Transportation Plan: Develop and update a long range transportation plan for the planning area covering a planning horizon of at least 20 years that fosters: (1) Mobility and access for people and goods, (2) Efficient system performance and preservation, and (3) Good quality of life.
- 4. Develop a Transportation Improvement Program (TIP): Develop a short-range (four year) program of transportation improvements based on the long range transportation plan. The TIP should be designated to achieve the area's goals, using spending, regulating, operating, management and financial tools.
- 5. Involve the public: Continually involve the general public and other affected constituencies in the essential functions listed above.

## ARTICLE II: MEMBERSHIP

Section 1: The parties hereby establish the governing body of the WATS MPO as the Coordinating Committee. The Coordinating Committee shall consist of eleven (11) voting members, as follows:

- PennDOT Engineering District 3-0 Executive
- PennDOT Deputy Secretary for Planning
- Lycoming County Commissioner
- Lycoming County Commissioner
- Mayor, City of Williamsport
- Council Member, City of Williamsport
- River Valley Transit General Manager
- SEDA-COG Joint Rail Authority Executive Director
- Williamsport Regional Airport Executive Director
- Lycoming County Association of Township Officials Representative
- Lycoming-Sullivan Boroughs Association Representative

The PennDOT Engineering District 3-0 Executive shall serve as Chairman of the Coordinating Committee.

The Coordinating Committee voting members shall be designated by their respective member organizations and shall serve without term limits at the discretion of their member organizations. Each member organization shall so designate the individual(s) serving on the Coordinating Committee as their voting member(s) at the beginning of each calendar year and provide written documentation to the WATS MPO Chairman for WATS MPO files maintained by the Lycoming County Planning and Community Development Department. Member organizations shall also designate an alternate voting member that may vote on behalf of the designated voting member in the case where the designated voting member is unable to attend a specific meeting.

Williamsport Area Transportation Study MPO and River Valley Transit

Section 2: In addition to the 11 voting members, the Coordinating Committee shall include four (4) non-voting members, as follows:

- Federal Highway Administration
- Federal Transit Administration
- US Department of Housing and Urban Development
- PA Department of Community and Economic Development

Non-voting members of the Coordinating Committee shall receive WATS MPO reports and meeting notices and agendas, shall be entitled to participate in WATS MPO discussions, but shall serve without vote.

Section 3: The parties hereby establish a Technical Committee which shall provide recommendations to the Coordinating Committee for approval related to transportation strategies, plans and projects, using technical analysis, specialized knowledge, and citizen input on specific issues. The Technical Committee shall consist of seven (7) voting members, as follows:

- PennDOT Center for Program Development and Management Representative
- PennDOT Engineering District 3-0 Representative
- Lycoming County Planning and Community Development Director
- Lycoming County Planning Commission Member
- River Valley Transit Transit General Manager
- Williamsport Regional Airport Executive Director
- City of Williamsport Engineer/Community Development Director

The PennDOT Center for Program Development and Management Representative shall serve as Chairman of the Technical Committee. The Technical Committee voting members shall be designated by their respective member organizations and shall serve without term limits at the discretion of their member organizations. Each member organization shall so designate the individual serving on the Technical Committee as their voting member at the beginning of each calendar year and provide written documentation to the WATS MPO Chairman for WATS MPO files maintained by the Lycoming County Planning and Community Development Department. Member organizations shall also designate an alternate voting member that may vote on behalf of the designated member in the case where the designated voting member is unable to attend a specific meeting.

Section 4: In addition to the 7 voting members, the Technical Committee shall include four (4) non-voting members, as follows:

- Federal Highway Administration
- Federal Transit Administration
- PA Department of Community and Economic Development
- Susquehanna Transit Company

Non-voting members of the Technical Committee shall receive WATS reports and meeting notices and agendas, shall be entitled to participate in WATS discussions, but shall serve without vote.

Section 5: The WATS MPO Coordinating Committee may establish advisory committees, ad hoc work groups, special purpose task forces or steering committees to gather specialized experience, technical advice and input that may be needed to help carry forth transportation planning related activities under the jurisdiction of the WATS MPO transportation planning process. The WATS MPO has established a Transit Advisory Committee that is comprised of WATS members, transit providers and various social service organizations to provide input and recommendations to the WATS MPO on public transit issues and needs in Lycoming County. The WATS MPO has also established a Bicycle and Pedestrian Advisory Committee comprised of public officials and private organizations and consumers to provide input and recommendations to the WATS MPO on bicycle and pedestrian safety and mobility needs in Lycoming County.

Williamsport Area Transportation Study MPO and River Valley Transit

## ARTICLE III. AUTHORITY

Section 1: It shall be the duty and responsibility of the WATS MPO to direct and control the policies and objectives of the transportation planning and programming process, with due regard to the requirements and recommendations of its represented agencies of government, in order to accomplish and maintain the WATS MPO's eligibility for federal and state transportation funds, and help implement the WATS MPO Long Range Transportation Plan, Transportation Improvement Program and other plans and programs under WATS MPO responsibility.

Section 2: Actions of the WATS MPO shall be by a majority vote of designated voting members or their alternates present at a publicly held meeting and entitled to vote, provided that a quorum is present at the beginning of the meeting. For the Coordinating Committee, a voting quorum shall be met with six (6) voting members or their alternates present at the public meeting. For the Technical Committee, a voting quorum shall be met with four (4) voting members or their alternates present at the public meeting. In the event of a tie vote, the Chairman of each respective committee casts the tie-breaking vote within that committee.

Section 3: On occasions when formal actions need to be expedited without convening a public meeting, an electronic mail ballot and / or phone ballot may be conducted in accordance with the WATS MPO approved Public Participation Plan. The Lycoming County Planning and Community Development Department staff will determine the appropriateness of the voting technique used to poll WATS voting members. The result of the vote will not be considered valid until a voting majority has been obtained. All WATS voting members will be afforded five business days to review information provided and cast their vote. The Lycoming County Planning and Community Department Staff will notify all WATS voting members of the result. The voting action will be re-affirmed by vote at the next regularly scheduled WATS MPO public meeting.

Section 4: The WATS MPO may recess into executive session only for purposes authorized under the PA Open Records Act and shall be conducted in the manner prescribed by the Act.

## ARTICLE IV: PROVISIONS

Section 1: Vacancies on the WATS MPO Coordinating or Technical Committees shall be filled by an appointment by the responsible member organization, as more fully discussed in Article II – Membership.

Section 2: Removal of any member, or their representative, of the WATS MPO Coordinating Committee or the Technical Committee, due to failure to attend meetings, or for other reasons, shall be at the discretion of the appointing authority. Absence from three (3) consecutive meetings or less than 50% attendance over a twelve (12) month period will result in a letter being issued by the Lycoming County Transportation Planner to the appointing authority apprising them of the situation.

#### ARTICLE V: ADMINISTRATIVE DUTIES

Section 1: The administrative duties of the WATS MPO shall be conducted by the Lycoming County Planning and Community Development Department. The primary staff contact for the Department on WATS MPO administrative matters shall be the Lycoming County Transportation Planner who will act as WATS Secretary.

Section 2: The Lycoming County Planning and Community Development Department shall be responsible for the following primary WATS MPO administrative duties.

Develop and conduct all transportation planning work tasks contained in the WATS MPO approved Unified Planning Work Program contract that is executed between the County of Lycoming and PennDOT. The County of Lycoming may subcontract with the City of Williamsport to perform the Federal Transit Administration funded UPWP transit planning work tasks undertaken by River Valley Transit.

Williamsport Area Transportation Study MPO and River Valley Transit

- Schedule, publicly advertise and convene all WATS MPO public meetings, as needed, in accordance with the PA Open Records Law and WATS MPO approved Public Participation Plan. All official business of the WATS MPO will take place at publicly advertised meetings to ensure opportunity for public comment. Prepare and distribute meeting agendas and related materials for review by WATS MPO members no later than 5 calendar days prior to the public meeting. Prepare meeting minutes for distribution to WATS MPO members for review no later than 15 calendar days following the public meeting. WATS MPO will generally convene public meetings on a quarterly basis (once every three months) at the Lycoming County Commissioners Board Room, Lycoming County Executive Plaza, 330 Pine Street, Williamsport, PA 17701. Exceptions as to meeting dates, times and locations may be considered in order to provide timely response to actions related to WATS MPO duties and responsibilities.
- Ensure that all WATS MPO adopted plans, programs and policies are implemented.
- The WATS MPO website will be maintained at www.lyco.org.
- All WATS MPO administrative records and files shall be maintained at the Lycoming County Planning and Community Development Department, 48 West Third Street, Williamsport, PA 17701.
- WATS MPO administrative related costs borne by the County of Lycoming and the City of Williamsport shall be reimbursable in accordance with the WATS MPO approved UPWP related contract terms and conditions executed between the County of Lycoming, PennDOT and City of Williamsport.

#### ARTICLE VI. AMENDMENT

Proposed amendment to these bylaws shall be distributed to the WATS MPO Coordinating Committee for an official vote of approval by a voting majority of members present at a publicly advertised meeting convened by the WATS MPO where a voting quorum is achieved.

These foregoing bylaws were adopted by the WATS MPO Coordinating Committee at a public meeting held the 19<sup>th</sup> day of June, 2017.

Williamsport Area Transportation Study MPO and River Valley Transit

# APPENDIX B: List of Acronyms

AADT: Annual Average Daily Traffic

AASHTO: American Association of State Highway and Transportation Officials

ACM: Agency Coordination Meeting

ADA: Americans with Disabilities Act of 1990

ADT: Average Daily Traffic

ACS: American Community Survey AIP: Airport Improvement Program

ALP: Airport Layout Plan

APA: American Planning Association
ARFF: Aircraft Rescue and Firefighting
ARLE: Automated Red Light Enforcement

ATCT: Air Traffic Control Tower BMP: Best Management Practice BMS: Bridge Management System CBD: Central Business District

CCAP: County Commissioners Association of Pennsylvania

CFMP: Comprehensive Freight Management Plan

CMA: Congestion Management Agency CMAQ: Congestion Mitigation and Air Quality CMP: Congestion Management Process

CNG: Compressed Natural Gas COFC: Container on Flat Car

CSVT: Central Susquehanna Valley Transportation Project
DCED: Department of Community and Economic Development
DCNR: Department of Conservation and Natural Resources

DEP: Department of Environmental Protection

DOI: Decade of Investment

DVMT: Daily Vehicle Miles Traveled

ECMS: Engineering and Construction Management System

EJ: Environmental Justice

EMC: Emergency Management Coordinator

ENS: Emergency Notification System EOC: Emergency Operations Center EOP: Emergency Operations Plan

EPA: Environmental Protection Agency FAA: Federal Aviation Administration

FAST: Fixing America's Surface Transportation Act

FBO: Fixed Base Operator

FD: Final Design

FEMA: Federal Emergency Management Agency

FFY: Federal Fiscal Year

FHWA: Federal Highways Administration FRA: Federal Railroad Administration FTA: Federal Transit Administration GIS: Geographic Information Systems

GWA: Greater Williamsport Alliance Planning Area

HAT: Height Above Terrain HOP: Highway Occupancy Permit

Williamsport Area Transportation Study MPO and River Valley Transit

HPMS: Highway Performance Monitoring System HSIP: Highway Safety Improvement Program

ILS: Instrument Landing System

ISTEA: Intermodal Surface Transportation Efficiency Act

IRI: International Roughness Index ITE: Institute of Transportation Engineers ITS: Intelligent Transportation System

JACIP: Joint Automated Capital Improvement Program

JRA: Joint Rail Authority (SEDA-COG)

LCPC: Lycoming County Planning Commission

LEP: Limited English Proficiency LOLD: Letter of Local Determination

LOS: Level of Service

LPN: Linking Planning & NEPA

LRTP: Long Range Transportation Plan LTAP: Local Technical Assistance Program

LUTED: Land Use, Transportation, and Economic Development

LVRR: Lycoming Valley Railroad

MALSR: Medium Intensity Approach Lighting System

MAP-21: Moving Ahead for Progress in the 21st Century Act

MATP: Medical Assistance Transportation Program

MLF: Municipal Liquid Fuels Program
MOU: Memorandum of Understanding

MPC: Municipalities Planning Code

MPMS: Multimodal Project Management System

MPO: Metropolitan Planning Organization

MSA: Metropolitan Statistical Area MTF: Multimodal Transportation Fund

NACTO: National Association of City Transportation Officials NAICS: North American Industry Classification System

NBIS: National Bridge Inspection Program
NEPA: National Environmental Policy Act
NHPP: National Highway Performance Program

NHS: National Highway System

NIMS: National Incident Management System NPIAS: National Plan of Integrated Airport Systems

**NPS: Nonpoint Source** 

NWI: National Wetlands Inventory

OPI: Overall Pavement Index P3: Public Private Partnership

PAC: Program Advisory Committee PAPI: Precision Approach Indicators

PAT: Planning Advisory Team

PCT: Pennsylvania College of Technology

PE: Preliminary Engineering

PEMA: Pennsylvania Emergency Management Agency PennDOT: Pennsylvania Department of Transportation PHMC: Pennsylvania Historical & Museum Commission

PNDI: Pennsylvania Natural Diversity Inventory

PPP: Public Participation Plan

Williamsport Area Transportation Study MPO and River Valley Transit

PSAB: Pennsylvania State Association of Boroughs

PSATS: Pennsylvania State Association of Township Supervisors

PSP: Pennsylvania State Police

PUC: Pennsylvania Public Utility Commission RLR: Rail Line Relocation and Improvement RMS: Roadway Management System

**ROP: Regional Operations Plan** 

ROW: Right of Way

**RPO: Rural Planning Organization** 

RRIF: Railroad Rehabilitation & Improvement Financing

RTAP: Rail Transportation Assistance Program

**RVT: River Valley Transit** 

SAFETEA-LU: Safe, Accountable, Flexible, Efficient, Transportation Equity Act - A Legacy For Users

SD: Structurally Deficient

SEDA-COG: Susquehanna Economic Development Association Council of Governments

SHSP: Strategic Highway Safety Plan SOV: Single Occupancy Vehicle

STAMPP: Systematic Techniques to Analyze and Manage PA Pavements

STC: State Transportation Commission

STIP: Statewide Transportation Improvement Program

STP: Surface Transportation Program TAP: Transportation Alternatives Program

TEA-21: Transportation Equity Act for the 21st Century

TIA: Transportation Impact Assessment

TIGER: Transportation Investment Generating Economic Recovery Discretionary Grants Program

TIS: Transportation Impact Study

TIP: Transportation Improvement Program TMA: Transportation Management Area TMDL: Total Maximum Daily Load

TOFC: Trailer on Flat Car

TRB: Transportation Research Board

TSA: Transportation Security Administration

TSMO: Transportation System Management & Operations

TYP: Twelve-Year Program

**UPWP: Unified Planning Work Program** 

**USDOT: United States Department of Transportation** 

**VASI: Visual Approach Slope Indicators** 

VMT: Vehicle Miles Traveled

WATS: Williamsport Area Transportation Study

Williamsport Area Transportation Study MPO and River Valley Transit

# APPENDIX C: Resources used to develop planning priorities

# United States federal government planning priorities

United States Department of Transportation, Federal Highways Administration. MAP-21.

United States Department of Transportation, Federal Highways Administration. <u>Fixing America's Surface Transportation Act or "FAST Act"</u>.

## Pennsylvania statewide planning priorities

PennDOT. PA On Track – Statewide Long Range Transportation Plan.

PennDOT. Strategic Highway Safety Plan.

PennDOT. Comprehensive Freight Movement Plan.

# Lycoming County local planning priorities

Lycoming County Department of Planning and Community Development. <u>Lycoming County Comprehensive Plans</u>.

Lycoming County Department of Planning and Community Development. Recreation, Parks, Open Space & Greenway Plan.

Lycoming County Department of Planning and Community Development. <u>Lycoming County Hazard Mitigation Plan</u>.

Williamsport Area Transportation Study MPO. <u>Moving in the Right Direction: Long Range Transportation Plan 2018-2038</u>.

SEDA-COG MPO and Williamsport Area Transportation Study MPO. Coordinated Public Transit-Human Services Transportation Plan

Williamsport Area Transportation Study MPO and River Valley Transit

# APPENDIX D: Combined PCD/RVT Budget Tables

The budget for WATS work program tasks in fiscal year 2020-2021 will be as follows:

	FY 2020-2021					
WATS Work Program Tasks	FHWA PL (80%)	PennDOT MLF (10%)	Local (10%)	FTA MPP (80%)	Local (20%)	TOTAL
CATEGORY 1: Coordination and Economic Development	\$22,000	\$2,750	\$2,750	\$19,360	\$4,840	\$51,700
1-A Transportation Partnerships	\$6,000	<i>\$750</i>	<i>\$750</i>	\$0	\$0	\$7,500
1-B :Transit Privatization (Private Enterprise Planning)	\$0	\$0	\$0	\$560	\$140	\$700
1-C Coordination	\$15,000	\$1,875	<i>\$1,875</i>	\$0	\$0	<i>\$18,750</i>
1-D: Marketing and Economic Development	\$0	\$0	\$0	\$8,800	\$2,200	\$11,000
1-E: Financial Capacity Planning	\$0	\$0	\$0	\$8,864	\$2,216	\$12,500
1-F Project Needs Studies	\$1,000	\$125	<i>\$125</i>	\$0	\$0	\$1,250
CATEGORY 2: Transportation Infrastructure	\$14,150	\$1,769	\$1,769	\$5,520	\$1,380	\$24,588
2-A Transit Programming	\$0	\$0	\$0	\$720	\$180	\$900
2-B Highway Programming	\$7,800	\$975	<i>\$975</i>	\$0	\$0	\$9,750
2-C Air Quality Monitoring	<i>\$750</i>	\$94	\$94	\$0	\$0	\$938
2-D: Public Transit Data (Short Range Planning)	\$0	\$0	\$0	\$4,700	\$1,175	\$6,000
2-E HPMS Samples	<i>\$5,600</i>	<i>\$700</i>	<i>\$700</i>	\$0	\$0	\$7,000
CATEGORY 3: Long Range Planning	\$97,800	\$12,225	\$12,225	\$30,400	\$7,600	\$160,250
3-A Long Range Planning	\$93,000	\$11,625	\$11,625	\$0	\$0	\$116,250
3-B: ADA Transit Planning	\$0	\$0	\$0	\$2,400	\$600	\$3,000
3-C: Transportation Development Plan Update (Long-Range Planning)	\$0	\$0	\$0	\$25,200	\$6,300	\$35,000
3-D Highway Designation	\$4,800	\$600	\$600	\$0	\$0	\$6,000
CATEGORY 4: Program Management	\$34,050	\$4,256	\$4,256	\$720	\$180	\$43,463
4-A WATS MPO Administration	\$34,050	\$4,256	\$4,256	\$0	\$0	\$42,563
4-B: Safety and Drug Control Planning	\$0	\$0	\$0	\$720	\$180	\$900
TOTAL	\$168,000	\$21,000	\$21,000	\$56,000	\$14,000	\$280,000

Williamsport Area Transportation Study MPO and River Valley Transit

The budget for WATS work program tasks in fiscal year 2021-2022 will be as follows:

	FY 2021-2022					
WATS Work Program Tasks	FHWA PL (80%)	PennDOT MLF (10.5%)	Local (9.5%)	FTA MPP (80%)	Local (20%)	TOTAL
CATEGORY 1: Coordination and Economic Development	\$22,000	\$2,888	\$2,613	\$17,960	\$4,490	\$49,950
1-A Transportation Partnerships	\$6,000	<i>\$788</i>	\$713	\$0	\$0	<i>\$7,500</i>
1-B :Transit Privatization (Private Enterprise Planning)	\$0	\$0	\$0	\$560	\$140	\$700
1-C Coordination	\$15,000	\$1,969	\$1,781	\$0	\$0	\$18,750
1-D: Marketing and Economic Development	<i>\$0</i>	\$0	\$0	\$7,400	\$1,850	\$10,466
1-E: Financial Capacity Planning	<i>\$0</i>	\$0	\$0	\$10,000	\$2,500	\$11,080
1-F Project Needs Studies	\$1,000	\$131	\$119	\$0	\$0	\$1,250
CATEGORY 2: Transportation Infrastructure	\$13,150	\$1,726	\$1,562	\$5,520	\$1,380	\$23,338
2-A Transit Programming	\$0	\$0	\$0	\$720	\$180	\$900
2-B Highway Programming	\$7,800	\$1,024	\$926	\$0	\$0	\$9,750
2-C Air Quality Monitoring	<i>\$750</i>	\$98	\$89	\$0	\$0	<i>\$938</i>
2-D: Public Transit Data (Short Range Planning)	\$0	\$0	\$0	\$4,800	\$1,200	\$5,875
2-E HPMS Samples	\$4,600	\$604	\$546	\$0	\$0	<i>\$5,750</i>
CATEGORY 3: Long Range Planning	\$94,850	\$12,449	\$11,263	\$28,800	\$7,200	\$153,063
3-A Long Range Planning	\$93,000	\$12,206	\$11,044	\$0	\$0	\$116,250
3-B: ADA Transit Planning	\$0	\$0	\$0	\$2,400	\$600	\$3,000
3-C: Transportation Development Plan Update (Long-Range Planning)	\$0	\$0	\$0	\$26,400	\$6,600	\$31,500
3-D Highway Designation	\$1,850	\$243	\$220	\$0	\$0	\$2,313
CATEGORY 4: Program Management	\$30,000	\$3,938	\$3,563	\$720	\$180	\$38,354
4-A WATS MPO Administration	\$30,000	\$3,938	\$3,563	\$0	\$0	\$37,500
4-B: Safety and Drug Control Planning	\$0	\$0	\$0	\$720	\$180	\$900
TOTAL	\$160,000	\$21,000	\$19,000	\$53,000	\$13,250	\$266,250